





Code (PAP) (From APP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						REMARKS											
					Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf / Negotiation	Eligibility Check	Sub/Open of Bids Evaluation	Bid Evaluation	Post Qual Ratio	Date of BAC Award	Notice of Award Signing	Contract Signing/PO Received	Notice to Completion	Delivery/Turnover	Acceptance/	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf/ Negotiations	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (Acceptance (if applicable))												
																			Total Allotted Budget of Procurement Activities															24,515,618.60	24,365,618.60	150,000.00	23,975,849.46	23,226,819.46	148,990.00				
					Total Contract Price of Procurement Activities Conducted																																						
					Total Savings (Total Allotted Budget - Total Contract Price)															1,139,769.14																							
					Total Allotted Budget and Contract Price of Procurement Activities															1,560.58	1,560.58	0.00	1,547.95	1,547.95	0.00																		
					Total Savings (Total Allotted Budget - Total Contract Price)															12.63																							

**ONGOING PROCUREMENT ACTIVITIES**

Code	Description	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf / Negotiation	Eligibility Check	Sub/Open of Bids Evaluation	Bid Evaluation	Post Qual Ratio	Date of BAC Award	Notice of Award Signing	Contract Signing/PO Received	Notice to Completion	Delivery/Turnover	Acceptance/	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf/ Negotiations	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (Acceptance (if applicable))	REMARKS			
PPMP	Redevelopment of PIDS Economic and Social Database Website and the Integration of the GIS-based Philippine Socioeconomic Profile to the Economic and Social Database	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P800,000.00	P800,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Survey Firm for the SHARE Project "Language of Instruction Transition in Education Systems"	Res. Dept.	No	Public Bidding	27-Mar-23	28-Mar-23	28-Apr-23	04-Apr-23	09-May-23	16-May-23							N/A	External	P3,000,000.00	P3,000,000.00				COA, COFILCO, PCCI	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	N/A				
23MO-003	Loose Leaf Cover, Legal	AFD	No	Shopping														COB	P785.00	P785.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-001	Consulting Service for 4Pa-4th Impact Evaluation Regression Discontinuity Design Survey	RD	No	Public Bidding	27-Apr-23	03-May-23	08-Jun-23	10-May-23										External	P24,922,800.00	P24,922,800.00				COA, COFILCO, PCCI	03-May-23	03-May-23	03-May-23	03-May-23	03-May-23	03-May-23	N/A				
PPMP	Endpoint Security Solution (3 year - subscription)	ICTSD	No	Public Bidding	10-May-23	17-May-23	24-May-23	N/A	05-Jun-23	08-Jun-23								COB	P1,625,000.00	P1,625,000.00				COA, MBC, PCCI	17-May-23	N/A	17-May-23	17-May-23	17-May-23	17-May-23	N/A				
CO-001 / 23CO	Supply and Delivery of Desktop and Laptop Computers	ICTSD	No	Public Bidding	22-Jun-23	23-Jun-23	03-Jul-23	N/A										COB	P4,125,000.00		P4,125,000.00				COA, MBC, PCCI	26-Jun-23	N/A	26-Jun-23	26-Jun-23	26-Jun-23	26-Jun-23	N/A			
PPMP	Battery Replacement for APC SRT3000 XLI Smart UPS To be installed to Property Number A2201 (Server - UPS)	ICTSD	No	NP-SVP														COB	P35,000.00	P35,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Remote Desktop Software for Team (One Year) - Standard	ICTSD	No	NP-SVP														COB	P21,000.00	P21,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
	Consulting Services for Transitioning to Provincial+City-Wide Health System: LGUs Experiences and Ways Forward	RSD	No	NP-SVP															P494,400.00	P494,400.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-011	13.3 LCD Touch Screen Complete Assembly for Dell XPS 13 9380 (Silver) LCD Display Panel Replacement with Touch 3840 x 2160	ICTSD	No	NP-LRPV														COB	P15,000.00	P15,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-009	Supply of Labor and Materials for 2 LAN and 1 electrical connections in COA Office	AFD	No	NP-LRPV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P10,000.00	P10,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Research Associate (Quantitative Methods)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P575,100.00	P575,100.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Research Associate (Qualitative Methods)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P575,100.00	P575,100.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Statistician Consultant for Implementation of Select CY 2023 Research Priorities of the Department of Health (DOH) through the Philippine Institute for Development Studies under the AHEAD-HPSR Program: Human Resource for Health (HRH)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P489,900.00	P489,900.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Examining the DepEd's National Assessments: A Review of their Framework, Design, Development, Psychometric Properties and Utilization	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P489,900.00	P489,900.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-003	Calling Cards - BOT	OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P3,500.00	P3,500.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-003	Calling Cards - Fellows (Quimba, Dacuycuy, Epetia, Domingo)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P4,000.00	P4,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-003	Calling Cards - Fellows (Francisco, Gonzales)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P1,000.00	P1,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-019	4K HDMI/KVM Splitter Box Type C to HDMI Adapter USB 3.0 to Type C Adapter DVI to HDMI Adapter Affair for PRO-106 Activity	ICTSD/OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P13,900.00	P13,900.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Sector Expert/Consultant for Early Childhood Care and Education (ECCD) Research for Second Congressional Commission on Education (ECCOM)	OP/Research	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P50,000.00	P50,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PUB01	PN 2023-08 to 13	PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P120,000.00	P120,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Sector Expert/Consultant for Early Childhood Care and Education (ECCD) Research for Second Congressional Commission on Education (ECCOM)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P548,100.00	P548,100.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Aifare for SHARE Data Collection in Cebu on July 10 to 13, 2023	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P30,000.00	P30,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
23MO-002	2023 Annual Physical Examination for PIDS Staff	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P71,600.00	P71,600.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
PPMP	Sector Expert/Consultant for Teacher Development Research for Second Congressional Commission on Education	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P548,100.00	P548,100.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
																			Total Allotted Budget of On-going Procurement Activities			P38,569,195.00	P34,444,195.00	P4,125,000.00											

Prepared by:  
 Head, BAC Secretariat

Recommended for Approval by:  
 DR. VALERE GILBERT T. ULEP  
 Chairperson, BAC - Goods, Infra and Others

Approved by:  
 DR. ANKETOO C. BETA JR.  
 President and Head of the Procuring Entity