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COMPLETED PROCUREMENT ACTIVITES

24MO-003 Competency-Based Assessment Center for PIDS AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 14-Dec-23 N/A 02-Jan-24 N/A N/A N/A COB ₱615,000.00 ₱615,000.00 ₱610,400.00 ₱610,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002b Consultancy Services for the Construction of PIDS Building AFD No NP-HTC N/A N/A N/A N/A N/A N/A N/A 27-Dec-23 N/A 02-Feb-24 N/A N/A N/A COB ₱425,136.00 ₱425,136.00 ₱425,136.00 ₱425,136.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provission for Food and Accommodation including venue for the 

conduct of the PIDS Research Planning Workshop 2024-2025. 

Event dates: January 22-25, 2024.

AFD Yes NP-LRPV N/A N/A N/A N/A N/A N/A N/A 20-Nov-23 N/A 20-Nov-23 N/A N/A N/A COB ₱1,400,000.00 ₱1,400,000.00 ₱1,399,500.00 ₱1,399,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004
Office Supplies for the 1st Quarter of 2024 (Short and Long 

Brown Envelope with Print)
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jan-24 N/A N/A N/A COB ₱45,000.00 ₱45,000.00 ₱22,550.00 ₱22,550.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Office Supplies for the 1st Quarter of 2024 AFD Yes NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 11-Jan-24 N/A N/A N/A COB ₱35,020.00 ₱35,020.00 ₱29,396.50 ₱29,396.50 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner - CF289A (original) AFD Yes NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Jan-24 N/A 05-Jan-24 N/A COB ₱14,800.00 ₱14,800.00 ₱13,840.00 ₱13,840.00 N/A N/A N/A N/A N/A N/A 05-Jan-24 Completed

24MO-004 HP Laserjet Toner Cartridge CF214XC AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 10-Jan-24 N/A 11-Jan-24 N/A COB ₱32,000.00 ₱32,000.00 ₱29,230.00 ₱29,230.00 N/A N/A N/A N/A N/A N/A 11-Jan-24 Completed

24MO-010 85k kms Preventive Maintenance for Toyota Innova SAA 3988 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 25-Jan-24 N/A N/A N/A COB ₱20,000.00 ₱20,000.00 ₱18,922.25 ₱18,922.25 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Additional Room for RPW secretariat for the conduct of the PIDS 

Research Planning Workshop 2024-2025 (for 5 pax).
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Jan-24 N/A N/A N/A COB ₱18,300.00 ₱18,300.00 ₱18,100.00 ₱18,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-033
Highly Technical Consultant for Supporting Holistic and Actionable 

Research in Education: Language of Instruction Transition in 

Education Systems

RD No NP-HTC N/A N/A N/A N/A N/A N/A N/A 10-Jan-24 N/A 15-Jan-24 N/A N/A N/A External ₱213,000.00 ₱213,000.00 ₱213,000.00 ₱213,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-033
Highly Technical Consultant for Supporting Holistic and Actionable 

Research in Education: Language of Instruction Transition in 

Education Systems

RD No NP-HTC N/A N/A N/A N/A N/A N/A N/A 10-Jan-24 N/A 15-Jan-24 N/A N/A N/A External ₱213,000.00 ₱213,000.00 ₱213,000.00 ₱213,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013
Backlit Keyboard Replacement for HP Elitebook 840 G4

(for Reynalyn Garcia)
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 15-Jan-24 N/A 13-Feb-24 N/A COB ₱7,000.00 ₱7,000.00 ₱6,250.00 ₱6,250.00 N/A N/A N/A N/A N/A N/A 13-Feb-24 Completed 

24MO-026
Adobe CC All Apps-Pro for Teams Licensing Subscription 

(Renewal)
RID-PAD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 08-Feb-24 N/A 15-Feb-24 N/A N/A N/A COB ₱150,000.00 ₱150,000.00 ₱122,590.00 ₱122,590.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Renewal of Online Survey Tool Subscription ICTSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱33,120.00 ₱33,120.00 ₱33,120.00 ₱33,120.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026
Adobe CC All Apps-Pro for Teams Licensing Subscription 

(Renewal)
RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 08-Feb-24 N/A 08-Feb-24 N/A N/A N/A COB ₱225,000.00 ₱225,000.00 ₱183,885.00 ₱183,885.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of DRN 2023 October-December Issue RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 05-Mar-24 N/A 07-Mar-24 N/A N/A N/A COB ₱44,000.00 ₱44,000.00 ₱43,800.00 ₱43,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of PN 2023:21 to 23, 2024: 01 to 02 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 28-Feb-24 N/A 28-Feb-24 N/A N/A N/A COB ₱100,000.00 ₱100,000.00 ₱80,000.00 ₱80,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Research Paper Series 2023-06 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 05-Mar-24 N/A 07-Mar-24 N/A N/A N/A COB ₱120,000.00 ₱120,000.00 ₱118,800.00 ₱118,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Research Paper Series 2023-05 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 05-Mar-24 N/A 07-Mar-24 N/A N/A N/A COB ₱120,000.00 ₱120,000.00 ₱76,080.00 ₱76,080.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-011
Preventive Maintenance of the Fire Alarm System and Smoke 

Detector
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 25-Jan-24 N/A 29-Jan-24 N/A N/A N/A COB ₱160,000.00 ₱160,000.00 ₱155,000.00 ₱155,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-014 Diagnostic Service for the Repair of LG TV AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱2,000.00 ₱2,000.00 ₱2,000.00 ₱2,000.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-018 Venue and accommodation for the 2024 RID  Planning Workshop RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A 25-Jan-24 N/A 26-Jan-24 N/A N/A N/A COB ₱95,000.00 ₱95,000.00 ₱77,935.00 ₱77,935.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-010 Preventive Maintenance Service Toyota SAA-3987 RSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Feb-24 N/A N/A N/A COB ₱18,000.00 ₱18,000.00 ₱12,840.33 ₱12,840.33 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-032
Provision of Venue Including Food and Accommodation for 

SHARE-LITES Project in Cebu City on January 29, 2024 to 

February 2, 2024

Research No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 25-Jan-24 N/A 01/25/2024 N/A N/A N/A External ₱787,100.00 ₱787,100.00 ₱772,350.00 ₱772,350.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-032
Provision of Venue Including Food and Accommodation for 

SHARE-LITES Project in Iloilo City on February 5 to 9, 2024
Research No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 25-Jan-24 N/A 30-Jan-24 N/A N/A N/A External ₱754,300.00 ₱754,300.00 ₱511,264.10 ₱511,264.10 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Tickets for SHARE-LITES Project in Cebu City 

and Iloilo City from January 29 to February 9, 2024
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A External ₱175,000.00 ₱175,000.00 ₱156,526.00 ₱156,526.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Various Supplies of the Office of the President OP No Shopping N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱5,375.00 ₱5,375.00 ₱4,200.00 ₱4,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24-MO-005

Vehicle rental for Fieldwork of Project: “Assessment of the

Department of Education’s MATATAG K to 10 Curriculum Pilot 

Implementation” at San Carlos, Pangasinan on January 29 to 

February 1, 2024.

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 22-Jan-24 N/A N/A N/A COB ₱32,000.00 ₱32,000.00 ₱31,398.00 ₱31,398.00 N/A N/A N/A N/A N/A N/A N/A Completed

24-MO-005
Vehicle Rental for the Pre-test and Data Collection Training of 

PIDS SHARE-LITES Project in Mandaue City and Lapu-Lapu City, 

Cebu

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jan-24 N/A N/A N/A External ₱24,900.00 ₱24,900.00 ₱24,900.00 ₱24,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24-MO-005
Vehicle Rental for the Data Collection Activities of PIDS SHARE-

LITES Project in San Jose and Sibulan, Negros Oriental 

(Dumaguete)

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jan-24 N/A N/A N/A External ₱11,600.00 ₱11,600.00 ₱11,600.00 ₱11,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24-MO-005
Vehicle Rental for the Pre-testing of PIDS SHARE-LITES Project 

in Iloilo City
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 24-Jan-24 N/A N/A N/A External ₱10,000.00 ₱10,000.00 ₱8,000.00 ₱8,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue including Food and Accommodation for the 

2024 AFD Planning cum Team Building Activity
AFD No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 29-Jan-24 N/A 29-Jan-24 N/A N/A N/A COB ₱145,000.00 ₱145,000.00 ₱144,400.00 ₱144,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartridge EPSON WF-C5790 for COA COA No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Feb-24 N/A 22-Feb-24 N/A COB ₱16,000.00 ₱16,000.00 ₱12,430.00 ₱12,430.00 N/A N/A N/A N/A N/A N/A 21-Feb-24 Completed

24-MO-005
Vehicle Rental for the 2024 AFD Planning cum Team Building 

Activity
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jan-24 N/A N/A N/A COB ₱35,000.00 ₱35,000.00 ₱30,000.00 ₱30,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018 Biometrics Device AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 13-Feb-24 N/A 14-Feb-24 N/A 29-Feb-24 29-Feb-24 COB ₱120,000.00 ₱120,000.00 ₱94,752.00 ₱94,752.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 100 pcs 14 watts Fluorescent Lights AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Feb-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱13,800.00 ₱13,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Diagnostic of Injection Pump (Odometer 167917) AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱2,000.00 ₱2,000.00 ₱2,000.00 ₱2,000.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-018 Wheel Chair AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 23-Feb-24 N/A N/A N/A COB ₱7,000.00 ₱7,000.00 ₱6,888.00 ₱6,888.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Colored Laserjet Network Printer ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 21-Feb-24 N/A 21-Feb-24 N/A N/A N/A COB ₱98,000.00 ₱98,000.00 ₱58,056.00 ₱58,056.00 N/A N/A N/A N/A N/A n/a N/A Completed 

24MO-028 vMix HD License ICTSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱19,743.50 ₱19,743.50 ₱16,315.40 ₱16,315.40 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003 Drug Test for PIDS Staff AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 07-Feb-24 N/A N/A N/A COB ₱34,300.00 ₱34,300.00 ₱24,500.00 ₱24,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 LED Automatic Emergency Lights AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 14-Mar-24 N/A N/A N/A COB ₱3,400.00 ₱3,400.00 ₱3,040.00 ₱3,040.00 N/A N/A N/A N/A N/A N/A 21-Mar-24 Completed

24MO-004 Roasted Coffee AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 06-Feb-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱6,700.00 ₱6,700.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of PJD RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 19-Mar-24 N/A 21-Mar-24 N/A N/A N/A COB ₱150,000.00 ₱150,000.00 ₱144,000.00 ₱144,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-014 Repair of LCD Panel for 86'' LG TV AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 27-Feb-24 N/A N/A N/A COB ₱25,000.00 ₱25,000.00 ₱22,000.00 ₱22,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-014a Emergency Repair of Vehicle SKV781 AFD No NP-EC N/A N/A N/A N/A N/A N/A N/A 29-Jan-24 N/A 29-Jan-24 N/A N/A N/A COB ₱52,800.00 ₱52,800.00 ₱52,800.00 ₱52,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Service Provider

February 19-22, 2024 | ILOILO - GUIMARAS - ILOILO
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Feb-24 N/A N/A N/A COB ₱25,000.00 ₱25,000.00 ₱23,100.00 ₱23,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Customized Gift wrapper and Paper Bags with PIDS logo AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 28-Feb-24 N/A 28-Feb-24 N/A N/A N/A COB ₱77,500.00 ₱77,500.00 ₱73,537.50 ₱73,537.50 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Service Provider on March 11 and 15, 2024, Quezon City 

to Nasugbu, Batangas and vice versa
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 21-Feb-24 N/A N/A N/A COB ₱40,000.00 ₱40,000.00 ₱30,016.00 ₱30,016.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018

Provision of Venue including Food and Accommodation for the 

Health Team Internal Annual Performance Review, Planning 

Workshop and Writing Workshop on March 11 to 15, 2024 at 

Nasugbu, Batangas

Research No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 28-Feb-24 N/A 29-Feb-24 N/A N/A N/A COB ₱720,000.00 ₱720,000.00 ₱704,650.00 ₱704,650.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 2nd Quarter Office Supplies AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 14-Mar-24 N/A N/A N/A COB ₱30,400.00 ₱30,400.00 ₱26,776.00 ₱26,776.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airline TicketFebruary 19 & 22 (Manila - Iloilo - Manila) Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱70,000.00 ₱70,000.00 ₱66,528.00 ₱66,528.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005 Hotel Room (3 nights)February 19 to 22, 2024 Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱12,187.00 ₱12,187.00 ₱11,367.98 ₱11,367.98 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 512 Gb Pcle 4.0 NVMe M.2 SSD Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 21-Feb-24 N/A N/A N/A COB ₱42,000.00 ₱42,000.00 ₱25,920.00 ₱25,920.00 N/A N/A N/A N/A N/A N/A N/A Completed

24-MO-005
Van rental for Albay for the conduct key informant interview for 

the Process Evaluation of the Health Facilities Enhancement 

Program under AHEAD-HPSR Program

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 22-Feb-24 N/A N/A N/A COB ₱13,500.00 ₱13,500.00 ₱12,800.00 ₱12,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24-MO-005

Vehicle Rental for Cam Sur to conduct key informant interview for 

the Process Evaluation of the Health 

Facilities Enhancement Program under the AHEAD-HPSR 

Program.

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 22-Feb-24 N/A N/A N/A COB ₱19,000.00 ₱19,000.00 ₱19,000.00 ₱19,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airfare Ticket Health Team in Bicol (Feb 26 and 29, 2024) Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱54,000.00 ₱54,000.00 ₱49,360.00 ₱49,360.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Inks for Canon Pixma Printer AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱4,000.00 ₱4,000.00 ₱1,605.00 ₱1,605.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
 Roundtrip Airfare Ticket for the Participation in CIES Conference 

in Miami, Florida, USA under the PIDS-SHARE LITES Project
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A External ₱360,000.00 ₱360,000.00 ₱330,072.96 ₱330,072.96 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002b
Highly Technical Consultant for Baseline Study on the State of 

Participation in Local Government Units
Research No NP-HTC N/A N/A N/A N/A N/A N/A N/A 27-Feb-24 N/A 29-Feb-24 N/A N/A N/A COB ₱1,347,200.00 ₱1,347,200.00 ₱1,347,000.00 ₱1,347,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Consultant/Sector Expert for Second Congressional Commission 

on Education-Higher Education Subcommittee: CHED's 

Developmental and Regulatory Capacity

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 22-Apr-24 N/A 24-Apr-24 N/A N/A N/A COB ₱648,846.00 ₱648,846.00 ₱648,846.00 ₱648,846.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Consultant/Sector Expert for Second Congressional Commission 

on Education-Higher Education Subcommittee: SUC Financing
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 01-Apr-24 N/A 02-Apr-24 N/A N/A N/A COB ₱522,000.00 ₱522,000.00 ₱522,000.00 ₱522,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Consultant/Sector Expert for Second Congressional Commission 

on Education-Higher Education Subcommittee: Economics of 

Satellite Campuses

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-Aug-24 N/A 14-Aug-24 N/A N/A N/A COB ₱648,846.00 ₱648,846.00 ₱644,700.00 ₱644,700.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 2 Units of Document Scanner AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 26-Mar-24 N/A 27-Mar-24 N/A N/A N/A COB ₱98,000.00 ₱98,000.00 ₱78,000.00 ₱78,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 75K KM PMS of SAA 3753 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 07-Mar-24 N/A N/A N/A COB ₱42,000.00 ₱42,000.00 ₱14,861.54 ₱14,861.54 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-010
Supply of Labor and Materials for the Tire Replacement of SJA 

382
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-Mar-24 N/A N/A N/A COB ₱14,000.00 ₱14,000.00 ₱12,400.00 ₱12,400.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-013 Mechanical Number Keyboard Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱1,500.00 ₱1,500.00 ₱365.00 ₱365.00 N/A N/A N/A N/A N/A N/A N/A Completed

24 MO-004 Laminated Label Tape ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱1,500.00 ₱1,500.00 ₱1,310.00 ₱1,310.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002 Data Analysis and Technical Writing Consultant RD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 11-Mar-24 N/A 14-Mar-24 N/A N/A N/A COB ₱256,000.00 ₱256,000.00 ₱256,000.00 ₱256,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of RPS 2024-01 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 15-Oct-24 N/A 15-Oct-24 N/A N/A N/A COB ₱120,000.00 ₱120,000.00 ₱108,570.00 ₱108,570.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of PN 2024-03 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 08-Apr-24 N/A N/A N/A N/A N/A COB ₱60,000.00 ₱60,000.00 ₱34,000.00 ₱34,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Upgrading of Online Survey Tool Subscription (Survey Monkey) ICTSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A NA N/A N/A N/A COB ₱50,952.00 ₱50,952.00 ₱50,952.00 ₱50,952.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-011 Monthly PMS of 2 aircon in ICTSD Server Room AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 25-Mar-24 N/A N/A N/A COB ₱37,000.00 ₱37,000.00 ₱36,960.00 ₱36,960.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply of Labor and Materials for the Aircon Repair of Nissan 

Premium
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 05-Mar-24 N/A N/A N/A COB ₱18,000.00 ₱18,000.00 ₱16,870.00 ₱16,870.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Ticket for the Survey Team Training of 4Ps 

RDD Project in Cagayan de Oro, Bicol and Cebu
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A NA N/A N/A N/A COB ₱94,094.40 ₱94,094.40 ₱64,108.64 ₱64,108.64 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-005
Vehicle Rental for Matatag Curriculum Project in CAR from March 

3 to 6, 2024
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Feb-24 N/A N/A N/A COB ₱45,000.00 ₱45,000.00 ₱40,480.00 ₱40,480.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Rental for Matatag Curriculum Project in Region I from 

March 10 to 15, 2024
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 06-Mar-24 N/A N/A N/A COB ₱49,900.00 ₱49,900.00 ₱45,420.00 ₱45,420.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Rental for Matatag Curriculum Project in Region II from 

March 16 to 22, 2024
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 14-Mar-24 N/A 14-Mar-24 N/A N/A N/A COB ₱70,000.00 ₱70,000.00 ₱57,500.00 ₱57,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 HP Laserjet Print Cartridge - CF289A OP-RD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Mar-24 N/A 14-Mar-22 N/A COB ₱15,000.00 ₱15,000.00 ₱9,280.00 ₱9,280.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 HP Laserjet Pro 400 M401dne-80A OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Mar-24 N/A 14-Mar-22 N/A COB ₱9,000.00 ₱9,000.00 ₱6,995.00 ₱6,995.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013 Desktop Hard Drive ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 19-Mar-24 N/A N/A N/A COB ₱5,000.00 ₱5,000.00 ₱3,950.00 ₱3,950.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002 Purchase of Books requested by Research Staff RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-Apr-24 N/A N/A N/A COB ₱45,750.00 ₱45,750.00 ₱40,656.50 ₱40,656.50 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026 40 Licenses of Portable PDF Software ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 15-Apr-24 N/A 18-Apr-24 N/A N/A N/A COB ₱800,000.00 ₱800,000.00 ₱799,800.00 ₱799,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Rental of Photocopying Machine AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 15-Apr-24 N/A 18-Apr-24 N/A N/A N/A COB ₱80,000.00 ₱80,000.00 ₱76,024.80 ₱76,024.80 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-004 Roasted Coffee AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱6,700.00 ₱6,700.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005

Vehicle Service Provider for the Conduct of Key Informant 

Interview for the Process Evaluation of the Health Facilities 

Enhancement Program under AHEAD-HPSR Program on March 

18 to 22, 2024 in Davao

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Mar-24 N/A N/A N/A COB ₱27,000.00 ₱27,000.00 ₱27,000.00 ₱27,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005

Vehicle Service Provider for the Conduct of Key Informant 

Interview for the Process Evaluation of the Health Facilities 

Enhancement Program under AHEAD-HPSR Program on March 

18 to 22, 2024 in Iloilo and Antique

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Mar-24 N/A N/A N/A COB ₱22,000.00 ₱22,000.00 ₱22,000.00 ₱22,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Airfare Ticket for Conduct of Key Informant Interview for the 

Process Evaluation of the Health Facilities Enhancement Program 

under AHEAD-HPSR Program on March 18 to 22, 2024

Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱59,500.00 ₱59,500.00 ₱58,184.00 ₱58,184.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of RPS 2024-02 and 2024-03 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 09-Oct-24 N/A 11-Nov-24 N/A N/A N/A COB ₱180,000.00 ₱180,000.00 ₱147,960.00 ₱147,960.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of PN 2024-06 and 2024-07 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 17-Apr-24 N/A N/A N/A COB ₱40,000.00 ₱40,000.00 ₱29,000.00 ₱29,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-016 Catering Service for the 139th BOT Meeting OP-BOT No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 26-Mar-24 N/A N/A N/A COB ₱27,800.00 ₱27,800.00 ₱27,800.00 ₱27,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Laserjet Printer Cartridge 89A CF289A Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Mar-24 N/A 21-Mar-24 N/A COB ₱10,000.00 ₱10,000.00 ₱9,280.00 ₱9,280.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 USB Flash Drive 4GB AFD No Shopping N/A N/A N/A N/A N/A N/A N/A N/A N/A 01-Apr-24 N/A N/A N/A COB ₱3,000.00 ₱3,000.00 ₱2,200.00 ₱2,200.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-004 Letter Sized Bond Paper COA No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱1,500.00 ₱1,500.00 ₱1,225.00 ₱1,225.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Inks for Canon Pixma Printer 810 Black COA No Shopping N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱5,500.00 ₱5,500.00 ₱4,950.00 ₱4,950.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 YCMKO Color Ribbon 200 Prints and 250 pcs Plain PVC Cards AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-Apr-24 N/A N/A N/A COB ₱21,000.00 ₱21,000.00 ₱17,475.00 ₱17,475.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026 Back up and Recovery Software ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 15-Apr-24 N/A 25-Apr-24 N/A N/A N/A COB ₱210,000.00 ₱210,000.00 ₱205,000.00 ₱205,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Co-Investigator for Process Evaluation of DepEd’s Alternative 

Learning System
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 30-Apr-24 N/A 02-May-24 N/A N/A N/A COB ₱783,000.00 ₱783,000.00 ₱783,000.00 ₱783,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply of Labor and Materials for the Repair of Aircon of Nissan 

Premium
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 22-Apr-24 N/A 25-Apr-24 N/A N/A N/A COB ₱170,000.00 ₱170,000.00 ₱162,768.00 ₱162,768.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003 Copyeditor of Manuscript for PIDS Publications PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 30-Apr-24 N/A 07-May-24 N/A N/A N/A COB ₱80,000.00 ₱80,000.00 ₱80,000.00 ₱80,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Rental for Matatag Curriculum Project in Cebu from 

March 31 to April 4, 2024
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 26-Mar-24 N/A N/A N/A COB ₱49,000.00 ₱49,000.00 ₱43,300.00 ₱43,300.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Rental for Matatag Curriculum Project in Region 12 from  

April 14 to 20, 2024
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 11-Apr-24 N/A 11-Apr-24 N/A N/A N/A COB ₱70,000.00 ₱70,000.00 ₱60,000.00 ₱60,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Various Supplies for OP OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱385.00 ₱385.00 ₱380.35 ₱380.35 N/A N/A N/A N/A N/A N/A N/A Completed
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24MO-010 Tire Replacement of Isuzu Crosswind SKV 781 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Apr-24 N/A N/A N/A COB ₱14,000.00 ₱14,000.00 ₱12,600.00 ₱12,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 3 Toner Cartridge HP CF21XC Original Black AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Apr-24 N/A 03-Apr-24 N/A COB ₱48,000.00 ₱48,000.00 ₱43,845.00 ₱43,845.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-001
Survey Firm for the Study on the Veracity of the List of 4Ps 

Beneficiaries
Research No Public Bidding 26-Mar-24 27-Mar-24 30-Apr-24 03-Apr-24 13-May-24 30-May-24 03-Jun-24 27-Jun-24 04-Jul-24 11-Jul-24 17-Jul-24 N/A N/A COB ₱8,250,000.00 ₱8,250,000.00 ₱8,249,852.64 ₱8,249,852.64 COA, CoFilCO, PCCI 04/25/2024 03/27/2024 04/25/2024 04/25/2024 04/25/2024 N/A Completed

24MO-021 Network Multifunction Printer PASCN No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 03-Apr-24 N/A 11-Apr-24 N/A COB ₱35,000.00 ₱35,000.00 ₱23,790.00 ₱23,790.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003 Layout Artist for PIDS Publications RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 23-Apr-24 N/A 01-May-24 N/A N/A N/A COB ₱70,000.00 ₱70,000.00 ₱70,000.00 ₱70,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Airfare Ticket for Resilient Records Management Seminar in Iloilo 

City on June 3-6, 2024
AFD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱15,500.00 ₱15,500.00 ₱14,416.00 ₱14,416.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-024 Renewal of subcriptions to Newspapers RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-Apr-24 N/A N/A N/A COB ₱17,300.00 ₱17,300.00 ₱17,260.00 ₱17,260.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS for SJA 382 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Apr-24 N/A N/A N/A COB ₱20,000.00 ₱20,000.00 ₱18,223.57 ₱18,223.57 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003
Consultant for the Development of Dedficated Website for the 

Philippine Journal of Development (PJD) for Accreditation 

Application

RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 23-May-24 N/A 30-May-24 N/A N/A N/A COB ₱350,000.00 ₱350,000.00 ₱350,000.00 ₱350,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Annual Subscription to Canva Teams Pro RID No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱3,990.00 ₱3,990.00 ₱3,990.00 ₱3,990.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS for SKV 791 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 11-Apr-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱8,974.17 ₱8,974.17 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Health Policy and Financing Consultant for the PIDS-DOH-PHIC 

TECHNICAL ASSISTANCE ON THE UHC PROVIDER PAYMENT 

REFORMS IN 2023: Development of Diagnosis-Related Group 

payment rates and Provider Payment Mechanism Monitoring and 

Evaluation Framework for PhilHealth

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 22-Jul-24 N/A 23-Jul-24 N/A N/A N/A COB ₱596,400.00 ₱596,400.00 ₱596,400.00 ₱596,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Senior Research Specialist for the PIDS-DOH-PHIC TECHNICAL 

ASSISTANCE ON THE UHC PROVIDER PAYMENT REFORMS 

IN 2023: Development of Diagnosis-Related Group payment rates 

and Provider Payment Mechanism Monitoring and Evaluation 

Framework for PhilHealth

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 22-May-24 N/A 23-May-24 N/A N/A N/A COB ₱468,600.00 ₱468,600.00 ₱468,600.00 ₱468,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Monitoring and Evaluation Consultant for the  PIDS-DOH-PHIC 

TECHNICAL ASSISTANCE ON THE UHC PROVIDER PAYMENT 

REFORMS IN 2023: Development of Diagnosis-Related Group 

(DRG) payment rates and Provider Payment Mechanism 

Monitoring and Evaluation Framework for PhilHealth

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-May-24 N/A 07-May-24 N/A N/A N/A COB ₱426,000.00 ₱426,000.00 ₱426,000.00 ₱426,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Sector Expert/Consultant for the Teacher Development Research 

for Second Congressional Commission on Education -Study on 

Teacher's Specialization and Subject-Taught Mismatch

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-Jun-24 N/A 07-Jun-24 N/A N/A N/A COB ₱548,100.00 ₱548,100.00 ₱548,100.00 ₱548,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Sector Expert/Consultant for the Teacher Development Research 

for Second Congressional Commission on Education -Review of 

the Localization Law and Its Effect on Hiring of Teachers

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 04-Jul-24 N/A 22-Jul-24 N/A N/A N/A COB ₱548,100.00 ₱548,100.00 ₱548,100.00 ₱548,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Sector Expert/Consultant for

Higher Education Research for EDCOM II:

Review of CHED Policies, Standards, and Guidelines (PSG) Pre- 

and Post-K12 Reforms

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 21-Aug-24 N/A 03-Sep-24 N/A N/A N/A COB ₱522,000.00 ₱522,000.00 ₱522,000.00 ₱522,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002b
Highly Technical Consultant for Supply Chain Analysis for 

Examining the DepEd’s Learning Resources Generation: 

Development, Production, and Distribution

Research No NP-HTC N/A N/A N/A N/A N/A N/A N/A 22-Aug-24 N/A 29-Aug-24 N/A N/A N/A COB ₱1,200,000.00 ₱1,200,000.00 ₱1,200,000.00 ₱1,200,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Quantitative Analysis Consultant for

Implementation of Select CY 2023 Research Priorities of the 

Department of Health through the AHEAD- HPSR Program: 

Human Resources for Health

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 16-May-24 N/A 17-May-24 N/A N/A N/A COB ₱723,000.00 ₱723,000.00 ₱723,000.00 ₱723,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026 Webinar Platform Renewal ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 13-May-24 N/A 16-May-24 N/A N/A N/A COB ₱320,000.00 ₱320,000.00 ₱246,495.61 ₱246,495.61 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Ticket for SERP-P and PIDS Corner Orientation 

Sessions in Iloilo City 
RID-PCD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱28,000.00 ₱28,000.00 ₱25,668.00 ₱25,668.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Sector Expert/Consultant for the Second Congressional 

Commission on Education- Technical and Vocational Education 

and Training Study on Review of  Techical Education and Skills 

Development Authority Scholarship Programs 

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 06-Jun-24 N/A 10-Jun-24 N/A N/A N/A COB ₱548,100.00 ₱548,100.00 ₱548,100.00 ₱548,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Sector Expert/Consultant for the Second Congressional 

Commission on Education- Technical and Vocational Education 

and Training (EDCOM II-TVET) Study on Current and Future 

Middle-Skill Needs

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 12-Aug-24 N/A 20-Aug-24 N/A N/A N/A COB ₱548,100.00 ₱548,100.00 ₱548,100.00 ₱548,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Repair of Cylinder Rear Right Brake Wheel of SKV 791 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Apr-24 N/A N/A N/A COB ₱8,000.00 ₱8,000.00 ₱6,412.96 ₱6,412.96 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-002
Power Audit and Infrared Thermographic Scanning of Electrical 

System of PIDS Leased Area
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jul-24 N/A N/A N/A COB ₱50,000.00 ₱50,000.00 ₱42,000.00 ₱42,000.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-010 PMS for SAA 3753 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 10-Jun-24 N/A 26-Jun-24 N/A N/A N/A COB ₱55,000.00 ₱55,000.00 ₱44,000.00 ₱44,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Consultant for the Second Congressional Commission on 

Education - Technical and Vocational Education

and Training (EDCOM II-TVET) Study on Industry Involvement 

and Investment in

Upskilling Programs

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-May-24 N/A 07-May-24 N/A N/A N/A COB ₱47,606.40 ₱47,606.40 ₱47,606.40 ₱47,606.40 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-001

Survey Firm for the Universal Healthcare (UHC) Provider Payment 

Reforms In 2023 Comprehensive Outpatient Benefit Package 

(COBP) and Coordinated Approach to Community Health 

Towards UHC (CATCH) Project: Baseline Assessment of the 

Implementation of Provider Payment and Outpatient Benefit 

Reforms in the Philippines

Research No Public Bidding 29-Apr-24 15-May-24 18-Jun-24 22-May-24 01-Jul-24 08-Jul-24 29-Jul-24 31-Jul-24 05-Aug-24 14-Aug-24 20-Aug-24 N/A N/A COB ₱22,344,542.20 ₱22,344,542.20 ₱21,308,336.00 ₱21,308,336.00 COA, CoFilCO, PCCI 13-Jun-24 15-May-24 13-Jun-24 13-Jun-24 13-Jun-24 N/A Completed

24MO-004 Roasted Coffee AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A 29-Apr-24 29-Apr-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱6,700.00 ₱6,700.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Sector Expert/Consultant for Higher Education Research for the 

Second Congressional Commission on Education: The role of 

financial aid in the college enrollment decisions of SHS graduates 

in Cagayan Valley

Research No NP-AA N/A N/A N/A N/A N/A N/A N/A 07-May-24 N/A 07-May-24 N/A N/A N/A COB ₱1,500,000.00 ₱1,500,000.00 ₱1,500,000.00 ₱1,500,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Service Provider for the pretest activities for the project 

“Assessment of the DepEd's MATATAG K to 10 Curriculum Pilot 

Implementation” at Pangasinan 

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 30-Apr-24 N/A 30-Apr-24 N/A N/A N/A COB ₱60,000.00 ₱60,000.00 ₱59,000.00 ₱59,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 HP Laserjet Print Cartridge CF-214A OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-May-24 N/A 15-May-24 N/A COB ₱15,990.00 ₱15,990.00 ₱13,950.00 ₱13,950.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013
Repair for HP Colorjet M750 Network Printer ( Part Number RM-

67171-100 CN)
ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-May-24 N/A N/A N/A COB ₱28,000.00 ₱28,000.00 ₱27,860.00 ₱27,860.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Supply of Labor and Materials for Repair of SJA 382 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A 16-Oct-24 N/A N/A N/A COB ₱66,000.00 ₱66,000.00 ₱57,575.00 ₱57,575.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013
Dell 65W Type-C Charger with Power Cord  

(for Ezekiel R.H. Nicomedes)
ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-May-24 N/A 23-May-24 N/A COB ₱3,000.00 ₱3,000.00 ₱2,995.00 ₱2,995.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 3rd Quarter Office Supplies AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱40,120.00 ₱40,120.00 ₱35,741.20 ₱35,741.20 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-001
Survey Firm for the Primary Data Collection for the Conduct of the 

Baseline Study on the State of Participationin Local Government 

Units

Research No Public Bidding 15-May-24 16-May-24 11-Jun-24 23-May-24 24-Jun-24 17-Jul-24 13-Aug-24 20-Aug-24 22-Aug-24 29-Aug-24 04-Sep-24 N/A N/A COB ₱1,675,800.00 ₱1,675,800.00 ₱1,625,526.00 ₱1,625,526.00 COA, CoFilCO, PCCI 06/06/2024 05/16/2024 06/06/2024 06/06/2024 06/06/2024 N/A Completed

24MO-031 Tokens RID RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 03-Jun-24 N/A N/A N/A COB ₱90,000.00 ₱90,000.00 ₱86,080.00 ₱86,080.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029
Research Paper Series 2024-04: Rethinking Taxation in the 

Digital Economy: Approaches to Harnessing Online Markets
RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 15-Jul-24 N/A 18-Jul-24 N/A N/A N/A COB ₱90,000.00 ₱90,000.00 ₱71,190.00 ₱71,190.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029
Policy Note 2024-08: Should the Philippines adopt net neutrality 

regulations?
RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 21-May-24 N/A N/A N/A COB ₱17,500.00 ₱17,500.00 ₱17,500.00 ₱17,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS of Toyota Innova SAA-3987 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 16-May-24 N/A N/A N/A COB ₱18,000.00 ₱18,000.00 ₱14,336.33 ₱14,336.33 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of EPM RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Jun-24 N/A N/A N/A COB ₱450,000.00 ₱450,000.00 ₱412,800.00 ₱412,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS for Nissan Premium AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 30-May-24 N/A N/A N/A COB ₱30,000.00 ₱30,000.00 ₱26,747.00 ₱26,747.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Webcam for Atty. J AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱2,000.00 ₱2,000.00 ₱1,399.00 ₱1,399.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Consultant (Health Information Technology Specialist) for 

Development of Integrated Service Delivery / Public Health 

Programs Monitoring and Evaluation Framework and Application 

of Analysis in Relevant Quantitative Data

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 06-Jun-24 N/A 06-Jun-24 N/A N/A N/A COB ₱448,000.00 ₱448,000.00 ₱448,000.00 ₱448,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Consultant (Monitoring and Evaluation Specialist) for

Development of Integrated Service Delivery / Public Health 

Programs Monitoring and Evaluation Framework and Application 

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 27-Jun-24 N/A 03-Jul-24 N/A N/A N/A COB ₱596,400.00 ₱596,400.00 ₱596,400.00 ₱596,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Heavy Duty Punchers AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱3,000.00 ₱3,000.00 ₱1,850.00 ₱1,850.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026
Adobe CC All Apps - Pro for teams (with Adobe Stock) - 

Licensing Subscription 12 months (renewal)
RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 26-Jun-24 N/A N/A N/A COB ₱80,000.00 ₱80,000.00 ₱76,965.00 ₱76,965.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Development Research News 2024 January–March issue RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A 30-Jul-24 N/A N/A N/A COB ₱55,000.00 ₱55,000.00 ₱53,500.00 ₱53,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply labor and materials for 6 month/ 175,000 KM PMS Isuzu 

Cosswind SKV-781
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 10-Jun-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱7,541.28 ₱7,541.28 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Microwave Oven AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Jul-24 N/A Pick Up N/A COB ₱5,500.00 ₱5,500.00 ₱5,223.10 ₱5,223.10 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Roasted coffee pahimis blend 454 grams/pack AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 01-Jun-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱7,700.00 ₱7,700.00 N/A N/A N/A N/A N/A N/A N/A Completed

24CO-006
Supply labor and materials for the installation of

LAN and Power cable wires
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱325,000.00 ₱325,000.00 ₱323,241.10 ₱323,241.10 N/A N/A N/A N/A N/A N/A N/A Completed

24CO-006 AFD Additional LAN cables and Power Cable Connections AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱95,000.00 ₱95,000.00 ₱95,000.00 ₱95,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Service Provider on June 2 to 5, 2024 for fieldwork in 

Region XIII
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-May-24 N/A N/A N/A COB ₱20,500.00 ₱20,500.00 ₱20,500.00 ₱20,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Supply and Delivery of Uninterruptible Power Supply AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Jun-24 N/A 01-Jul-24 N/A COB ₱10,000.00 ₱10,000.00 ₱2,350.00 ₱2,350.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013 Purchase of Solid State Drive AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Jun-24 N/A 01-Jul-24 N/A COB ₱5,000.00 ₱5,000.00 ₱4,313.00 ₱4,313.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013 Purchase of Random Access Memory and Solid State Drive ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Jun-24 N/A 01-Jul-24 N/A COB ₱18,000.00 ₱18,000.00 ₱11,875.00 ₱11,875.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-019 Venue for 2024 Sports Fest
Sports and Cultural 

Committee
No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 10-Jun-24 N/A 03-Jul-24 N/A N/A N/A COB ₱105,000.00 ₱105,000.00 ₱103,350.00 ₱103,350.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartdrige for HP Laserjet Enterprise M507DN CF289A Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 10-Jun-24 N/A 11-Jun-24 N/A COB ₱10,000.00 ₱10,000.00 ₱9,280.00 ₱9,280.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Certificate Holder and Parchment Paper AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Jun-24 N/A N/A N/A COB ₱19,800.00 ₱19,800.00 ₱11,800.00 ₱11,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013 RAM and SSD ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Jun-24 N/A 01-Jul-24 N/A COB ₱19,000.00 ₱19,000.00 ₱13,288.00 ₱13,288.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-033

Sector Expert/Consultant for Second Congressional Commission 

on Education – Technical and Vocational Education and Training 

(EDCOM II-TVET) Study on Understanding Labor Market 

Outcomes of TVET Graduates and Returns to the TVET by 

National Certificate Levels and Industry 

Research No NP-HTC N/A N/A N/A N/A N/A N/A N/A 19-Jun-24 N/A 01-Jul-24 N/A N/A N/A COB ₱1,096,200.00 ₱1,096,200.00 ₱1,096,200.00 ₱1,096,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of APPC Proceedings 2023 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A 03-Jul-24 N/A N/A N/A COB ₱300,000.00 ₱300,000.00 ₱243,000.00 ₱243,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Calling cards RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱2,500.00 ₱2,500.00 ₱1,200.00 ₱1,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-014b Replacement of Air Purifier Filters AFD-AD No DC N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A 03-Jul-24 N/A N/A N/A COB ₱182,310.00 ₱182,310.00 ₱182,310.00 ₱182,310.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of PIDS Annual Report 2023 RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A 03-Jul-24 N/A N/A N/A COB ₱300,000.00 ₱300,000.00 ₱274,800.00 ₱274,800.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 HP Laserjet Printer Cartridge CF289A Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-Jun-24 N/A N/A N/A COB ₱24,000.00 ₱24,000.00 ₱18,560.00 ₱18,560.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-024 Time Magazine subscription PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A N/A N/A COB ₱9,500.00 ₱9,500.00 ₱9,400.00 ₱9,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Qualitative Data Analyst for Development of Integrated Service 

Delivery/ Public Health Programs Monitoring and Evaluation 

Framework and Application of Analysis in Relevant Quantitative 

Data

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 31-Jul-24 N/A 06-Aug-24 N/A N/A N/A COB ₱320,000.00 ₱320,000.00 ₱320,000.00 ₱320,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026 Subscription/License for Microsoft Power BI Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 12-Jul-24 N/A N/A N/A COB ₱24,000.00 ₱24,000.00 ₱23,670.00 ₱23,670.00 N/A N/A N/A N/A N/A N/A N/A Completed

24CO-005 Color Laserjet Network Printer RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 06-Aug-24 N/A 07-Aug-24 N/A N/A N/A COB ₱345,000.00 ₱345,000.00 ₱342,000.00 ₱342,000.00 N/A N/A n/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue Including Food and Accommodation for the 

Research Department's Teambuilding Activity
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 03-Jul-24 N/A 03-Jul-24 N/A N/A N/A COB ₱652,000.00 ₱652,000.00 ₱562,200.00 ₱562,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013 SSD and RAM RSD-ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A 10-Jul-24 N/A COB ₱12,000.00 ₱12,000.00 ₱7,057.00 ₱7,057.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Service Provider for the Research Department's 

Teambuilding Activity
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 08-Jul-24 N/A 08-Jul-24 N/A N/A N/A COB ₱84,000.00 ₱84,000.00 ₱77,400.00 ₱77,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Renewal of NEAT domain name and SSL ICTSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱7,728.00 ₱7,728.00 ₱7,728.00 ₱7,728.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartridge CF289A for HP Laserjet Enterprise M507DN Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱9,200.00 ₱9,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply of Labor and Materials for the Replacement of Tires for 

Nissan Premium
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 17-Jul-24 N/A N/A N/A COB ₱30,000.00 ₱30,000.00 ₱29,600.00 ₱29,600.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-004 Sugar and Coffee AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Jul-24 N/A N/A N/A COB ₱10,600.00 ₱10,600.00 ₱7,700.00 ₱7,700.00 N/A n/a n/a n/a N/A N/A N/A Completed

24MO-002
Medical Anthropologist Consultant for “Research for the Second 

Congressional Commission on Education: Exploring the Parenting 

Knowledge, Perceptions, and Practices"

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 22-Jul-24 N/A 29-Jul-24 N/A N/A N/A COB ₱590,450.00 ₱590,450.00 ₱590,450.00 ₱590,450.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Vehicle Preventive Mainenance Service for Toyota Innova (SAA 

3988)
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 22-Jul-24 N/A N/A N/A COB ₱30,000.00 ₱30,000.00 ₱20,002.80 ₱20,002.80 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-026 Additional Licences for MS365 Business Premium Plan RD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 18-Jul-24 N/A 18-Jul-24 N/A N/A N/A COB ₱258,750.00 ₱258,750.00 ₱218,700.00 ₱218,700.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24CO-006 Supply and Delivery of 86" TV AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 29-Aug-24 N/A 09-Sep-24 N/A N/A N/A COB ₱200,000.00 ₱200,000.00 ₱192,000.00 ₱192,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013 Charger as Replacement for Dell XPS 13 9380 ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 17-Jul-24 N/A N/A N/A COB ₱4,000.00 ₱4,000.00 ₱2,995.00 ₱2,995.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003 Annual Physical Examination (APE) 2024 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 01-Nov-24 N/A 18-Nov-24 N/A N/A N/A COB ₱70,000.00 ₱70,000.00 ₱55,000.00 ₱55,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
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24MO-002b

HIGHLY TECHNICAL CONSULTANT: 

Principal Investigator/Sector Expert for the External Review of the 

Development Academy of the Philippines (DAP): Part 1 and 

Integration of Sub-Reports into an Overall Report

Research No NP-HTC N/A N/A N/A N/A N/A N/A N/A 08-Jul-24 N/A 09-Jul-24 N/A N/A N/A COB ₱853,200.00 ₱853,200.00 ₱853,200.00 ₱853,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Research Associate/Technical Assistant for the 

External Review of the Development Academy of the Philippines 

(DAP): Part 1 (Organizational Relevance and Coherence)

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 31-Jul-24 N/A 08-Aug-24 N/A N/A N/A COB ₱319,500.00 ₱319,500.00 ₱319,500.00 ₱319,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Research Associate/Technical Assistant for the External Review 

of the Development Academy of the Philippines (DAP): Part 1 

(Organizational Impact)

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 30-Jul-24 N/A 05-Aug-24 N/A N/A N/A COB ₱319,500.00 ₱319,500.00 ₱319,500.00 ₱319,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002
Survey Data Digitalization and Technical Support for Development 

of Integrated Service Delivery / Public Health Programs 

Monitoring and Evaluation Framework and Application of Analysis 

in Relevant Quantitative Data (Sentinel Sites Project)

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 31-Jul-24 N/A 01-Aug-24 N/A N/A N/A COB ₱320,000.00 ₱320,000.00 ₱320,000.00 ₱320,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Plaque of Recognition for Loyalty Awardees for CY 2024 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 06-Aug-24 N/A N/A N/A COB ₱4,500.00 ₱4,500.00 ₱4,500.00 ₱4,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004
Materials for the Thanksgiving Mass and Token for Inspirational 

Speaker for PIDS Anniversary 2024
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A n/a N/A N/A COB ₱3,300.00 ₱3,300.00 ₱1,050.00 ₱1,050.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 LED Light Bulbs AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 22-Jul-24 N/A N/A N/A COB ₱14,500.00 ₱14,500.00 ₱14,500.00 ₱14,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-025
3-Year Maintenance Service Subscription Renewal and Licenses 

for the existing Next-Generation Firewall Appliance
ICTSD No Public Bidding 15-Jul-24 16-Jul-24 23-Jul-24 N/A 05-Aug-24 06-Aug-24 13-Aug-24 20-Aug-24 20-Aug-24 22-Aug-24 23-Aug-24 N/A N/A COB ₱3,200,000.00 ₱3,200,000.00 ₱3,198,720.00 ₱3,198,720.00 COA, MBC, PCCI 07/16/2024 N/A 07/16/2024 07/16/2024 07/16/2024 N/A Completed

24MO-025 Statistician for Tracer Study of 4Ps Beneficiaries Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 11-Sep-24 N/A 16-Sep-24 N/A N/A N/A COB ₱482,000.00 ₱482,000.00 ₱482,000.00 ₱482,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airfare for Manila-Butuan (Region XIII Fertilizer Study) Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱49,272.00 ₱49,272.00 ₱49,272.00 ₱49,272.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003
Provision of Refresher Course on ISO 19011:2018, otherwise 

known as the Guidelines on Auditing Management Systems
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 11-Sep-24 N/A 16-Sep-24 N/A N/A N/A COB ₱85,000.00 ₱85,000.00 ₱78,400.00 ₱78,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Venue with Meals and Other Inclusions for the PIDS Thanksgiving 

and Awarding Ceremony on September 26, 2024
AFD No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 14-Aug-24 N/A 04-Sep-24 N/A N/A N/A COB ₱300,000.00 ₱300,000.00 ₱300,000.00 ₱300,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003
Photo and Video Documentation and AVP Production Team for 

the 2024 DPRM/APPC
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-Aug-24 N/A 08-Aug-24 N/A N/A N/A COB ₱231,000.00 ₱231,000.00 ₱230,000.00 ₱230,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002a
Consultant for the Preparation of Schematic Architectural Design 

for the New PIDS Office Building at UP Diliman Campus
AFD No NP-AA N/A N/A N/A N/A N/A N/A N/A 15-Aug-24 N/A 05-Nov-24 N/A N/A N/A COB ₱3,194,900.00 ₱3,194,900.00 ₱3,154,600.00 ₱3,154,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airfare for PASCN in Lima, Peru PASCN No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱200,000.00 ₱200,000.00 ₱191,614.72 ₱191,614.72 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003
Certifying Body for the Conduct of Recertification and Surveillance 

Audits for the PIDS Quality Management System in accordance 

with ISO 9001:2015

AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 22-Aug-24 N/A 29-Aug-24 N/A N/A N/A COB ₱400,000.00 ₱400,000.00 ₱313,600.00 ₱313,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 External SSD Drive for AgriTeam Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱13,000.00 ₱13,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 External SSD Drive for OVP/QMS Files Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱6,500.00 ₱6,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24CO-001/ 

24CO-002

Supply and Delivery of Desktop and Laptop Computers and Rack 

Mounted Servers

AFD/RESEARCH/RI

D/RSD
No Public Bidding 18-Jul-24 22-Aug-24 29-Aug-24 N/A 10-Sep-24 11-Sep-24 25-Sep-24 08-Oct-24

L123:14-Oct-24

L4: 14-Oct-24

L123:23-Oct-24

L4: 17-Oct-24

L123:30-Oct-24

L4: 21-Oct-24
N/A N/A COB ₱4,545,000.00 ₱4,545,000.00 ₱4,449,861.32 ₱4,449,861.32 COA, MBC, PCCI 08/22/2024 N/A 08/22/2024 08/22/2024 08/22/2024 N/A Completed

24MO-004 Various Supplies for COA AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱4,400.00 ₱4,400.00 ₱3,095.00 ₱3,095.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005 Vehicle Service Provider for the Agriteam Fieldwork in Region V Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-Jul-24 N/A N/A N/A COB ₱24,750.00 ₱24,750.00 ₱24,750.00 ₱24,750.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of DRN 2024 April to June Issue RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 21-Aug-24 N/A 21-Aug-24 N/A N/A N/A COB ₱55,000.00 ₱55,000.00 ₱44,000.00 ₱44,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Fireflies AI, Annual Subscription RSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱40,200.00 ₱40,200.00 ₱13,302.76 ₱13,302.76 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002b
Highly Technical Consultant for Home and School Environment 

Component: Sense of Belongingness and Bullying for Second 

Congressional Commission on Education (EDCOM II)

Research No NP-HTC N/A N/A N/A N/A N/A N/A N/A 16-Sep-24 N/A 30-Sep-24 N/A N/A N/A COB ₱624,400.00 ₱624,400.00 ₱624,400.00 ₱624,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner CF214XC AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Jul-24 N/A 30-Jul-24 N/A COB ₱16,000.00 ₱16,000.00 ₱14,615.00 ₱14,615.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013
Laptop Keyboard Replacement for HP NB Spectre x360 13 

AW0115TU
ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 05-Aug-24 N/A Pick up N/A COB ₱5,000.00 ₱5,000.00 ₱4,995.00 ₱4,995.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018a

Lease of Venue with Meals and Accommodation for the Conduct 

of Consultation with DAP BOT in

connection with the PIDS-DAP Project, "External Review of

the Development Academy of the Philippines"

Research No NP-AA N/A N/A N/A N/A N/A N/A N/A 23-Jul-24 N/A 23-Jul-24 N/A 26-Jul-24 N/A COB ₱66,295.00 ₱66,295.00 ₱66,295.00 ₱66,295.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airfare for the APPC Speaker India-Manila-India Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱107,087.00 ₱107,087.00 ₱107,087.00 ₱107,087.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-032
Provision of Venue including Food and Accommodation for the 

HEIGHTS-FS Dissemination Workshop 
Research No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 13-Aug-24 N/A 14-Aug-24 N/A 23-Aug-24 N/A COB ₱253,700.00 ₱253,700.00 ₱253,700.00 ₱253,700.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Monochrome Laserjet Network Printers (4 units) ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 22-Aug-24 N/A 22-Aug-24 N/A N/A N/A COB ₱196,000.00 ₱196,000.00 ₱168,200.00 ₱168,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Data Scientist for Implementation of Select CY 2023 Research 

Priorities of the Department of Health (DOH) through the 

Philippine Institute for Development Studies Under the 

AHEADHPSR Program: Process Evaluation of the Health 

Facilities Enhancement Program

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 14-Aug-24 N/A 20-Aug-24 N/A N/A N/A COB ₱128,000.00 ₱128,000.00 ₱128,000.00 ₱128,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002b
Highly Technical Consultant: Principal Investigator/Sector Expert 

for the External Review of the DAP: Organizational Finance 

Component

Research No NP-HTC N/A N/A N/A N/A N/A N/A N/A 11-Sep-24 N/A 12-Sep-24 N/A N/A N/A COB ₱626,400.00 ₱626,400.00 ₱626,400.00 ₱626,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-032
Provision of Venue including Food and Accommodation for the 

HEIGHTS-Innovation Dissemination Workshop 
Research No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 15-Aug-24 N/A 22-Aug-24 N/A 29-Aug-24 N/A COB ₱307,000.00 ₱307,000.00 ₱304,850.00 ₱304,850.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Tote Bags and Printed Booklets for SHARE Workshops Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 29-Aug-24 N/A 29-Aug-24 N/A N/A N/A External ₱200,000.00 ₱200,000.00 ₱193,000.00 ₱193,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Airfare for EDCOM: “Assessment of Basic Education School

Infrastructure in the Philippines” in BARMM and Region IX
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱30,000.00 ₱30,000.00 ₱27,888.24 ₱27,888.24 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airfare for the PAGBA Seminar at Lahug, Cebu AFD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱5,264.68 ₱5,264.68 ₱5,264.68 ₱5,264.68 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Various toners for PASCN Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 16-Aug-24 N/A 21-Aug-24 N/A COB ₱40,000.00 ₱40,000.00 ₱26,447.00 ₱26,447.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 DPRM and APPC Tokens for Speakers and Panelists RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A 29-Aug-24 N/A 29-Aug-24 N/A N/A N/A COB ₱395,000.00 ₱395,000.00 ₱388,750.00 ₱388,750.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue with Food for the Conduct of the Development 

Policy Research Month Kick-off Forum Press Conference
RID No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 22-Aug-24 N/A 29-Aug-24 N/A 05-Sep-24 N/A COB ₱240,000.00 ₱240,000.00 ₱150,000.00 ₱150,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-016 Catering Services for the 140th PIDS BOT Meeting OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 15-Aug-24 N/A N/A N/A COB ₱20,400.00 ₱20,400.00 ₱20,400.00 ₱20,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Tickets from Manila to Cebu for SHARE-

HEIGHTS-Innovation dissemination workshop 

in Cebu City from August 27 to September 1, 2024

Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A External ₱98,000.00 ₱98,000.00 ₱77,209.48 ₱77,209.48 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of the DPRM 2024 Conference Kit RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A 29-Aug-24 N/A 29-Aug-24 N/A N/A N/A COB ₱250,000.00 ₱250,000.00 ₱104,505.00 ₱104,505.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Roasted Coffee AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Sep-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱7,973.00 ₱7,973.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Airfare Manila-Lima-Manila for APEC Study Centers Consortium 

Conference 2024,
RD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱210,000.00 ₱210,000.00 ₱207,622.15 ₱207,622.15 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue including Food and Accommodation for the 

10th APPC
RID No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 04-Sep-24 N/A 04-Sep-24 N/A N/A N/A COB ₱2,500,000.00 ₱2,500,000.00 ₱1,748,000.00 ₱1,748,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply, Labor and Materials for Tire Replacement of Toyota 

Innova SAA-3988
AFD-OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Aug-24 N/A N/A N/A COB ₱48,000.00 ₱48,000.00 ₱30,413.00 ₱30,413.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003 Events Management Coordinator for APPC RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A 29-Oct-24 N/A 29-Oct-24 N/A N/A N/A COB ₱550,000.00 ₱550,000.00 ₱529,984.00 ₱529,984.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Tickets Manila-Camarines Sur  for the Conduct 

of Field work in Region XIII for the Fertilizer Study
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱41,103.72 ₱41,103.72 ₱41,103.72 ₱41,103.72 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply, Labor and Materials for PMS for 80K KM/6 months for 

Totoya Fortuner SAA-3753
OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 29-Aug-24 N/A N/A N/A COB ₱40,000.00 ₱40,000.00 ₱34,773.35 ₱34,773.35 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-011 Various Electrical Supplies for LAN Ports Installation RD-ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Sep-24 N/A 17-Sep-24 N/A COB ₱10,300.00 ₱10,300.00 ₱7,290.00 ₱7,290.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Cartridge (Black) HP Laserjet Enterprise M507DN CF289A Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 27-Aug-24 N/A 27-Aug-24 N/A COB ₱20,000.00 ₱20,000.00 ₱18,560.00 ₱18,560.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005

Vehicle rental for the Conduct key informant interview(s) for the 

PIDS-DOH project on Development of Integrated Service Delivery 

/ Public Health Programs Monitoring and Evaluation Framework in 

the Province of Bataan on August 28-30

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 21-Aug-24 N/A N/A N/A COB ₱49,900.00 ₱49,900.00 ₱49,900.00 ₱49,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 24 inches flourescent, 14 watts AD/AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Sep-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱12,400.00 ₱12,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Human Resources for Health Policy Consultant

for Implementation of Select CY 2023 Research Priorities of the 

Department of Health  (DOH) through the Philippine Institute for 

Development Studies under the 

AHEAD- HPSR Program: Human Resources for Health

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 16-Sep-24 N/A 24-Sep-24 N/A N/A N/A COB ₱433,600.00 ₱433,600.00 ₱433,600.00 ₱433,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS for SJA 382 AD/AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Sep-24 N/A N/A N/A COB ₱30,000.00 ₱30,000.00 ₱28,953.52 ₱28,953.52 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of Tarpaulin and Roll/up Pullup banners RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Sep-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱9,100.00 ₱9,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS SKV 791 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Sep-24 N/A N/A N/A COB ₱20,000.00 ₱20,000.00 ₱7,357.29 ₱7,357.29 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002b
Principal Investigator/Sector Expert for the External Review of the 

Development Academy of the Philippines (DAP): Organizational 

Structure and Human Resources Component

Research No NP-HTC N/A N/A N/A N/A N/A N/A N/A 10-Sep-24 N/A 12-Sep-24 N/A N/A N/A COB ₱1,265,400.00 ₱1,265,400.00 ₱1,265,400.00 ₱1,265,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029
Printing of Test Manuals, Booklets, Answer Sheets and 

Qustionnaire for the Project titled "Assessment of DepEd's 

MATATAG K to 10 Curriculum Pilot Implementation" in NCR

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 10-Oct-24 N/A 10-Oct-24 N/A N/A N/A COB ₱325,416.00 ₱325,416.00 ₱221,285.65 ₱221,285.65 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004
Various Supplies for the Project titled "Assessment of DepEd's 

MATATAG K to 10 Curriculum Pilot Implementation" 
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 09-Oct-24 N/A 11-Oct-24 N/A N/A N/A COB ₱463,824.00 ₱463,824.00 ₱118,687.15 ₱118,687.15 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Service Provider for the Project titled "Assessment of 

DepEd's MATATAG K to 10 Curriculum Pilot Implementation" in 

NCR

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 30-Sep-24 N/A 30-Sep-24 N/A N/A N/A COB ₱300,000.00 ₱300,000.00 ₱97,440.00 ₱97,440.00 N/A N/A N/A N/A N/A N/A N/A Completed

23MO-023 Catering Service for the Agri Research Workshop Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 30-Sep-24 N/A N/A N/A COB ₱32,500.00 ₱32,500.00 ₱32,500.00 ₱32,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of APPC Horizontal Banner PAD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Sep-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱2,400.00 ₱2,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 APPC printing of roll-up stands PAD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 02-Sep-24 N/A N/A N/A COB ₱50,000.00 ₱50,000.00 ₱35,000.00 ₱35,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Subscription to Facebook Boosting RID No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱30,000.00 ₱30,000.00 ₱8,988.69 ₱8,988.69 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Subscription to Canva Teams Pro RID No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱11,500.00 ₱11,500.00 ₱3,990.00 ₱3,990.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026 Renewal of Remote Desktop Software ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 23-Oct-24 N/A 23-Oct-24 N/A N/A N/A COB ₱69,000.00 ₱69,000.00 ₱68,100.00 ₱68,100.00 N/A N/A N/A N/A N/A N/A n/A Completed

24MO-029 Printing of PN 2024-09 to 10 RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A N/A N/A COB ₱44,000.00 ₱44,000.00 ₱43,000.00 ₱43,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of RPS 2024-06 RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A 11-Nov-24 N/A 11-Nov-24 N/A N/A N/A COB ₱66,000.00 ₱66,000.00 ₱59,400.00 ₱59,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS SAA 3987 AFD-RSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 17-Sep-24 N/A N/A N/A COB ₱35,000.00 ₱35,000.00 ₱25,382.52 ₱25,382.52 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Repair SAA 3753 AFD-OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 17-Sep-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱8,484.03 ₱8,484.03 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Airfare of Fellow as RP for 2024 DPRM in BARMM (Cotabato 

City)
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱20,000.00 ₱20,000.00 ₱19,473.00 ₱19,473.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-025 Renewal of Office Productivity Suite ICTSD No Public Bidding 17-Sep-24 18-Sep-24 25-Sep-24 N/A 07-Oct-24 08-Oct-24 24-Oct-24 29-Oct-24 05-Nov-24 14-Nov-24 19-Nov-24 N/A N/A COB ₱3,812,250.00 ₱3,812,250.00 ₱3,178,560.00 ₱3,178,560.00 COA, MBC, PCCI 09/18/2024 N/A 09/18/2024 09/18/2024 09/18/2024 N/A Completed

24MO-004 Gawad ng Pangulo Plaque AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 19-Sep-24 N/A N/A N/A COB ₱3,500.00 ₱3,500.00 ₱3,000.00 ₱3,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-005
Vehicle Service Provider for the Attendance in the 1st 

Bangsamoro Policy Research Forum
RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 24-Sep-24 N/A N/A N/A COB ₱9,000.00 ₱9,000.00 ₱8,900.00 ₱8,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Airfare of 7 PIDS Staff to Attend the 10th MPRF at General 

Santos City
RID No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱85,000.00 ₱85,000.00 ₱82,990.32 ₱82,990.32 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013 SSD and RAM for Hardware Upgrade of HP ProDesk 600 G5 MT ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 30-Sep-24 N/A N/A N/A COB ₱12,000.00 ₱12,000.00 ₱6,714.00 ₱6,714.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-022 Book Request RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 07-Oct-24 N/A N/A N/A COB ₱25,000.00 ₱25,000.00 ₱23,595.00 ₱23,595.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 4th Quarter Office Supplies AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱27,715.00 ₱27,715.00 ₱21,424.20 ₱21,424.20 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Stakeholder Engagement and Communications Consultant for 

Universal Healthcare (UHC) Provider Payment Reforms in the 

2023 Comprehensive Outpatient Benefit Package and 

Coordinated Approach to Community Health Towards UHC 

Project: Baseline Assessment of the Implementation of Provider 

Payment and Outpatient Benefit Reforms in the Philippines

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A 17-Oct-24 N/A N/A N/A COB ₱337,400.00 ₱337,400.00 ₱337,400.00 ₱337,400.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Sugar and Coffee AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 25-Sep-24 N/A N/A N/A COB ₱10,600.00 ₱10,600.00 ₱8,040.00 ₱8,040.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Tokens for PIDS-DOH High-level Data Respondents RD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 24-Sep-25 N/A N/A N/A COB ₱49,320.00 ₱49,320.00 ₱49,320.00 ₱49,320.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Ink Tank Printer RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 09-Oct-24 N/A N/A N/A COB ₱18,000.00 ₱18,000.00 ₱15,985.00 ₱15,985.00 N/A N/A N/A N/A N/A N/A N/A Completed

29-Jul-24 ₱17,700.00₱17,700.00
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24MO-002

Organization Development Consultant/Firm for Universal 

Healthcare (UHC) Provider Payment Reforms in the 2023 

Comprehensive Outpatient Benefit Package and Coordinated 

Approach to Community Health Towards UHC Project: Baseline 

Assessment of the Implementation of Provider Payment and 

Outpatient Benefit Reforms in the Philippines

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 06-Nov-24 N/A 20-Nov-24 N/A N/A N/A COB ₱596,400.00 ₱596,400.00 ₱591,774.40 ₱591,774.40 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Wireless Routers ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 14-Nov-24 N/A 21-Nov-24 N/A N/A N/A COB ₱270,000.00 ₱270,000.00 ₱241,749.00 ₱241,749.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartridge CF214A for HP Laserjet Enterprise 700 M712DN Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A N/A N/A COB ₱15,990.00 ₱15,990.00 ₱13,780.00 ₱13,780.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 HP Laserjet Toner Cartridge CF214XC AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A N/A N/A COB ₱32,000.00 ₱32,000.00 ₱29,234.00 ₱29,234.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartridge CF289A for HP Printer OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A N/A N/A COB ₱9,800.00 ₱9,800.00 ₱9,280.00 ₱9,280.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Venue Including Food and Accommodation for RSD's 

Teambuilding Activity
RSD No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A 08-Oct-24 N/A N/A N/A COB ₱82,488.00 ₱82,488.00 ₱82,488.00 ₱82,488.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Headlight for SAA 3753 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 28-Oct-24 N/A N/A N/A COB ₱13,000.00 ₱13,000.00 ₱11,600.00 ₱11,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Headlight for SAA 3987 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A N/A N/A COB ₱4,000.00 ₱4,000.00 ₱3,700.00 ₱3,700.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Additional Seat in the Survey Monkey Subscription ICTSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱11,545.33 ₱11,545.33 ₱11,545.33 ₱11,545.33 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Data Manager and Quality Assurance Officer - Hospital Quality 

for PIDS-DOH Project on Development of Integrated Service 

Delivery / Public Health Programs Monitoring and Evaluation 

Framework and Application of Analysis in Relevant Quantitative 

Data

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 27-Nov-24 N/A 27-Nov-24 N/A N/A N/A COB ₱160,000.00 ₱160,000.00 ₱160,000.00 ₱160,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Data Manager and Quality Assurance Officer - Hospital Profile for 

PIDS-DOH Project	on	Development	of	Integrated Service 

Delivery/Public Health Programs	Monitoring and Evaluation 

Framework and Application of Analysis in Relevant Quantitative 

Data

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 29-Oct-24 N/A 05-Nov-24 N/A N/A N/A COB ₱160,000.00 ₱160,000.00 ₱160,000.00 ₱160,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

28MO-017

Vehicle Service Provider for the Fieldwork of the Project 

"Research Partnership to Assess the Implementation of

Convergence in Government Social Protection and Economic 

Inclusion Programs” in Pangasinan

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A N/A N/A COB ₱22,000.00 ₱22,000.00 ₱20,558.00 ₱20,558.00 N/A N/A N/A N/A N/A N/A N/A Completed

28MO-017

Vehicle Service Provider for the Fieldwork of the Project 

"Research Partnership to Assess the Implementation of

Convergence in Government Social Protection and Economic 

Inclusion Programs” in Sultan Kudarat

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 08-Oct-24 N/A N/A N/A COB ₱20,000.00 ₱20,000.00 ₱20,000.00 ₱20,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Airfare Ticket Mnl-Ceb-Mnl for FGD in Cebu on October 14 to 16, 

2024
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱64,000.00 ₱64,000.00 ₱59,704.00 ₱59,704.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS SKV 781 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 14-Oct-24 N/A N/A N/A COB ₱20,000.00 ₱20,000.00 ₱15,491.45 ₱15,491.45 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartridge CF289A for HP Laserjet Printer Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 31-Oct-24 N/A N/A N/A COB ₱24,000.00 ₱24,000.00 ₱18,560.00 ₱18,560.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029
Printing and Delivery of Test Manuals, Booklets, Questionnaires 

and Answer Sheets for the MATATAG Project in Region 1, 2 and 

CAR

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 31-Oct-24 N/A 31-Oct-24 N/A N/A N/A COB ₱279,288.90 ₱279,288.90 ₱268,500.00 ₱268,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002 Subscription to Email Marketing Services RID-PAD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 04-Nov-24 N/A 07-Nov-24 N/A N/A N/A COB ₱150,000.00 ₱150,000.00 ₱144,000.00 ₱144,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing and Delivery of Test Manuals, Booklets, Questionnaires 

and Answer Sheets for the MATATAG Project in CARAGA

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-Nov-24 N/A 07-Nov-24 N/A N/A N/A COB ₱171,592.30 ₱171,592.30 ₱149,427.50 ₱149,427.50 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing and Delivery of Test Manuals, Booklets, Questionnaires 

and Answer Sheets for the MATATAG Project in Region 12

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 20-Nov-24 N/A 22-Nov-24 N/A N/A N/A COB ₱235,422.00 ₱235,422.00 ₱217,632.50 ₱217,632.50 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartridge CF214A for HP Laserjet Enterprise 700 M712DN Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 31-Oct-24 N/A N/A N/A COB ₱15,990.00 ₱15,990.00 ₱13,780.00 ₱13,780.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Supply and Delivery of Year-End Assessment Giveaways AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 05-Nov-24 N/A 12-Nov-24 N/A N/A N/A COB ₱256,500.00 ₱256,500.00 ₱244,200.00 ₱244,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Project "Assessment of the 

DepEd's MATATAG K to 10 Curriculum Pilot Implementation" in 

CAR

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 30-Oct-24 N/A 30-Oct-24 N/A N/A N/A COB ₱180,400.00 ₱180,400.00 ₱171,380.00 ₱171,380.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airfare for AgriTeam Fieldwork in Dumaguete Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱38,622.00 ₱38,622.00 ₱38,622.00 ₱38,622.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021
Additional Office Equipments for Augmentation of Workstation in 

Room 13 and 15
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 25-Nov-24 N/A 16-Dec-24 N/A N/A N/A COB ₱104,000.00 ₱104,000.00 ₱99,080.00 ₱99,080.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Project "Assessment of the 

DepEd's MATATAG K to 10 Curriculum Pilot Implementation" in 

Region I

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 30-Oct-24 N/A 30-Oct-24 N/A N/A N/A COB ₱140,800.00 ₱140,800.00 ₱133,760.00 ₱133,760.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Project "Assessment of the 

DepEd's MATATAG K to 10 Curriculum Pilot Implementation" in 

Region II

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-Nov-24 N/A 07-Nov-24 N/A N/A N/A COB ₱125,600.00 ₱125,600.00 ₱123,100.00 ₱123,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Project "Assessment of the 

DepEd's MATATAG K to 10 Curriculum Pilot Implementation" in 

Region VII

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 07-Nov-24 N/A 07-Nov-24 N/A N/A N/A COB ₱129,600.00 ₱129,600.00 ₱127,000.00 ₱127,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Project "Assessment of the 

DepEd's MATATAG K to 10 Curriculum Pilot Implementation" in 

Region XII

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 14-Nov-24 N/A 14-Nov-24 N/A N/A N/A COB ₱134,400.00 ₱134,400.00 ₱131,715.00 ₱131,715.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Project "Assessment of the 

DepEd's MATATAG K to 10 Curriculum Pilot Implementation" in 

CARAGA

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 14-Nov-24 N/A 14-Nov-24 N/A N/A N/A COB ₱134,400.00 ₱134,400.00 ₱131,715.00 ₱131,715.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Printing of DRN 2024 July to September Issue RID-PCD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 14-Nov-24 N/A 12-Dec-24 N/A N/A N/A COB ₱55,000.00 ₱55,000.00 ₱52,000.00 ₱52,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Fieldwork for the Fertilizer Study 

in Region VII
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 16-Oct-24 N/A N/A N/A COB ₱12,000.00 ₱12,000.00 ₱12,000.00 ₱12,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Rountrip Airfare Tickets for FGD and Interview in Davao City 

October 20 and 23, 2024
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱48,000.00 ₱48,000.00 ₱39,714.00 ₱39,714.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Repair for SJA 382 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 21-Oct-24 N/A N/A N/A COB ₱30,000.00 ₱30,000.00 ₱26,140.00 ₱26,140.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Tokens for PASCN Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Nov-24 N/A N/A N/A COB ₱48,000.00 ₱48,000.00 ₱47,925.00 ₱47,925.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Corporate Giveaways for PIDS Clients and Partners AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 18-Nov-24 N/A 20-Nov-24 N/A N/A N/A COB ₱300,000.00 ₱300,000.00 ₱237,000.00 ₱237,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Ticket (Dumaguete-Manila-Dumaguete) to 

Attend PASCN-Siliman University Regional Symposium
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱132,000.00 ₱132,000.00 ₱115,326.20 ₱115,326.20 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-013
SSD for Desktop Computer Upgrade

(for  Marilou Salazar& July R. Suing)
ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 12-Nov-24 N/A 20-Nov-24 N/A COB ₱7,000.00 ₱7,000.00 ₱6,900.00 ₱6,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue Including Food and Accommodation for 

Research Planning Workshop 2025-2026: NGA Consultation
RSD No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 06-Nov-24 N/A 06-Nov-24 N/A N/A N/A COB ₱1,000,000.00 ₱1,000,000.00 ₱504,000.00 ₱504,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24CO-006 Supply, Delivery and Installation of 86'' TV AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 15-Nov-24 N/A 21-Dec-24 N/A N/A N/A COB ₱200,000.00 ₱200,000.00 ₱175,000.00 ₱175,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Tarpaulin in Roll-up banners RID No Np-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 28-Oct-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱7,200.00 ₱7,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Tokens for PIDS-DOH Research Studies Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 25-Nov-24 N/A 26-Nov-24 N/A N/A N/A COB ₱98,000.00 ₱98,000.00 ₱93,300.00 ₱93,300.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Attendance in the PASCN-Siliman 

University Regional Symposium
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 28-Oct-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱6,000.00 ₱6,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006 Airfare Tickets for Various Fieldworks for MATATAG Project Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱253,568.00 ₱253,568.00 ₱253,568.00 ₱253,568.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Wireless Video Transmitter ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 10-Dec-24 N/A N/A N/A COB ₱41,500.00 ₱41,500.00 ₱34,999.00 ₱34,999.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-007 Renewal of PIDS Internet Service Provider ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 20-Nov-24 N/A 10-Dec-24 N/A N/A N/A COB ₱996,000.00 ₱996,000.00 ₱996,000.00 ₱996,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-026 Renewal of Public Cloud Service Subscription ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 28-Nov-24 N/A 28-Nov-24 N/A N/A N/A COB ₱490,000.00 ₱490,000.00 ₱286,900.00 ₱286,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Repair SKV 781 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 12-Nov-24 N/A N/A N/A COB ₱45,000.00 ₱45,000.00 ₱41,240.19 ₱41,240.19 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Healthcare Facility Quality-of-Care Consultant for Implementation 

of Select CY 2023 Research Priorities of the DOH through the 

PIDS under the AHEAD-HPSR Program: Health Facilities and 

Enhancement Program

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 28-Nov-24 N/A 28-Nov-24 N/A N/A N/A COB ₱115,680.00 ₱115,680.00 ₱115,680.00 ₱115,680.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021 Server Grade UPS ICTSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 11-Nov-24 N/A N/A N/A COB ₱49,000.00 ₱49,000.00 ₱45,000.00 ₱45,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Roasted Coffee AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 05-Nov-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱11,880.00 ₱11,880.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 Replacement of Battery of SAA 3753 AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 06-Nov-24 N/A N/A N/A COB ₱12,000.00 ₱12,000.00 ₱8,100.00 ₱8,100.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-025
Renewal of Cloud Service Subscription for Hosting PIDS and 

SERP-P Website for One (1) Year
ICTSD No Public Bidding N/A 05-Nov-24 12-Nov-24 N/A 25-Nov-24 26-Nov-24 05-Dec-24 10-Dec-24 11-Dec-24 17-Dec-24 20-Dec-24 20-Dec-25 N/A COB ₱1,850,000.00 ₱1,850,000.00 ₱1,800,000.00 ₱1,800,000.00 COA, MBC, PCCI 06-Nov-24 N/A 06-Nov-24 06-Nov-24 06-Nov-24 N/A Completed

24MO-004
Additional Supplies for MATATAG Project for Region VII, XII and 

CARAGA
Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 13-Nov-24 N/A N/A N/A COB ₱19,950.00 ₱19,950.00 ₱12,973.75 ₱12,973.75 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003
Event Management Coordinator for November to December 2024 

(Retainer Basis)
RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A 19-Nov-24 N/A 19-Nov-24 N/A N/A N/A COB ₱250,000.00 ₱250,000.00 ₱250,000.00 ₱250,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue including Food and Accommodation for the 

Conduct of the Asia Pacific Forum 2024
RID No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 12-Nov-24 N/A 19-Nov-24 N/A N/A N/A COB ₱600,000.00 ₱600,000.00 ₱556,500.00 ₱556,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-002

Biostatistics Consultant for “PIDS-DOH-PHIC Technical 

Assistance on the UHC Provider Payment Reforms in 2023:

Development of Diagnosis-Related Group (DRG) payment rates 

and Provider Payment Mechanism Monitoring and Evaluation 

Framework for PhilHealth”

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A 27-Nov-24 N/A 27-Nov-24 N/A N/A N/A COB ₱250,000.00 ₱250,000.00 ₱250,000.00 ₱250,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-024 The Economist Magazine Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 18-Nov-24 N/A N/A N/A COB ₱35,000.00 ₱35,000.00 ₱34,900.00 ₱34,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Toner Cartridge CF289A for HP Laserjet Printer Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Nov-24 N/A 25-Nov-24 N/A COB ₱40,000.00 ₱40,000.00 ₱39,720.00 ₱39,720.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017
Vehicle Service Provider for the Conduct of KII/FGD for the 

project "Process Evaluation of the DepEd's ALS" in Cagayan de 

Oro

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 07-Nov-24 N/A N/A N/A COB ₱13,000.00 ₱13,000.00 ₱11,500.00 ₱11,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Various Toners for RSD's Colored Printer RSD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Nov-24 N/A 21-Nov-24 N/A COB ₱46,380.00 ₱46,380.00 ₱37,670.00 ₱37,670.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017

Vehicle Service Provider for the Wrtiting Workshop of the Project 

“Technical Assistance on UHC Provider Payment Reforms: 

Comprehensive Outpatient Benefit Package (COBP) and 

Coordinated Approach to Community Health Towards UHC 

(CATCH)” in Tagaytay

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 07-Nov-24 N/A N/A N/A COB ₱17,000.00 ₱17,000.00 ₱17,000.00 ₱17,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018

Provision of Venue including Food and Accommodation for the 

Wrtiting Workshop of the Project “Technical Assistance on UHC 

Provider Payment Reforms: Comprehensive Outpatient Benefit 

Package (COBP) and Coordinated Approach to Community 

Health Towards UHC (CATCH)” in Tagaytay

Research No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 15-Nov-24 N/A 15-Jan-25 N/A N/A N/A COB ₱562,800.00 ₱562,800.00 ₱518,500.00 ₱518,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-021
Supply of Labor and Materials for Refilling of Fire Extinguishers 

and Purchase of Exhaust Fan
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱9,000.00 ₱9,000.00 ₱6,720.00 ₱6,720.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Tickets for the Fieldwork of ALS Study in 

Negros Occidental
Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱14,000.00 ₱14,000.00 ₱13,977.44 ₱13,977.44 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-029 Tarpaulin Banner Printing for the Asia Pacific Forum 2024 RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 19-Nov-24 N/A N/A N/A COB ₱15,000.00 ₱15,000.00 ₱7,200.00 ₱7,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Asia Pacific Forum 2024 Conference Kit RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 20-Nov-24 N/A N/A N/A COB ₱40,000.00 ₱40,000.00 ₱39,750.00 ₱39,750.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-027 One-Year Subscription to JSTOR Database RID No DC N/A N/A N/A N/A N/A N/A N/A 10-Dec-24 N/A 10-Dec-24 N/A N/A N/A COB ₱460,000.00 ₱460,000.00 ₱460,000.00 ₱460,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-027 One-Year Subscription to iThenticate RID No DC N/A N/A N/A N/A N/A N/A N/A 10-Dec-24 N/A 10-Dec-24 N/A N/A N/A COB ₱572,000.00 ₱572,000.00 ₱571,200.00 ₱571,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018 EXTENSION COR RID No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 25-Nov-24 N/A 28-Nov-24 N/A N/A N/A COB ₱360,000.00 ₱360,000.00 ₱195,620.00 ₱195,620.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-003
Consultant for the Facilitation and

Conduct of PIDS Strategic Planning Workshops and Preparation 

of PIDS Strategic Plan 2026-2030

AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 02-Dec-24 N/A 05-Dec-24 N/A N/A N/A COB ₱400,000.00 ₱400,000.00 ₱395,000.00 ₱395,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 SERP-P Plaque of Recognition for Top Contributors RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 26-Nov-24 N/A N/A N/A COB ₱14,000.00 ₱14,000.00 ₱13,000.00 ₱13,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-017

Vehicle Service Provider for theYear-end Assessment, Skills 

Training, and 2025-2026 Strategic Planning Workshop under the 

PIDS-DOH-PHIC projects “Technical Assistance on the UHC 

Provider Payment Reforms” and “AHEAD 2023.”

Research No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 26-Nov-24 N/A N/A N/A COB ₱38,200.00 ₱38,200.00 ₱38,200.00 ₱38,200.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018

Provision of Venue Including Food and Accommodation for the 

Year-end Assessment, Skills Training, and 2025-2026 Strategic 

Planning Workshop under the PIDS-DOH-PHIC projects 

“Technical Assistance on the UHC Provider Payment Reforms” 

and “AHEAD 2023.”

Research No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 25-Nov-24 N/A 26-Dec-24 N/A N/A N/A COB ₱538,000.00 ₱538,000.00 ₱531,150.00 ₱531,150.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply of Labor and Materials for the Replacement of Battery of 

SAA 3988
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 28-Nov-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱6,900.00 ₱6,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Black Brown Leather Satchel Bags RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A 28-Nov-24 N/A 28-Nov-24 N/A N/A N/A COB ₱70,000.00 ₱70,000.00 ₱70,000.00 ₱70,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-006
Roundtrip Airfare Tickets of two PASCN Member Representatives 

(Dmgt-Mnl-Dmgt and Ceb-Mnl-Ceb)
PASCN No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB ₱25,000.00 ₱25,000.00 ₱23,679.44 ₱23,679.44 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue Including Food and Accommodation for the 

PASCN Year-End Activities
PASCN No NP-LRPV N/A N/A N/A N/A N/A N/A N/A 25-Nov-24 N/A 25-Nov-24 N/A N/A N/A COB ₱318,900.00 ₱318,900.00 ₱318,900.00 ₱318,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 2025 1st Quarter Replenishment of Office Supplies AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 10-Dec-24 N/A N/A N/A COB ₱38,890.00 ₱38,890.00 ₱32,977.30 ₱32,977.30 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010 PMS for Nissan Premium AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 28-Nov-24 N/A N/A N/A COB ₱20,000.00 ₱20,000.00 ₱13,885.00 ₱13,885.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply of Labor and Materials for the Replacement of Battery of 

SAA 3987
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Dec-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱6,900.00 ₱6,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-010
Supply of Labor and Materials for the Replacement of Battery of 

Nissan Premium
AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 04-Dec-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱6,900.00 ₱6,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-018
Provision of Venue Including Food and Accommodation for the 

Research Planning Workshop 2025-2026 Part 2
RSD Yes NP-LRPV N/A N/A N/A N/A N/A N/A N/A 16-Dec-24 N/A 16-Dec-24 N/A N/A N/A COB ₱1,500,000.00 ₱1,500,000.00 ₱1,429,900.00 ₱1,429,900.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Fiber Optic HDMI Cable 4K 60Hz 15m RID No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 11-Dec-24 N/A N/A N/A COB ₱10,000.00 ₱10,000.00 ₱9,600.00 ₱9,600.00 N/A N/A N/A N/A N/A N/A N/A Completed 

24MO-004 11 watts LED Light/ Flourescent LED Light AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 12-Dec-24 N/A N/A N/A COB ₱24,500.00 ₱24,500.00 ₱21,500.00 ₱21,500.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-004 Coffee and Sugar AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 12-Dec-24 N/A N/A N/A COB ₱15,500.00 ₱15,500.00 ₱11,800.00 ₱11,800.00 N/A N/A N/A N/A N/A N/A N/A Completed
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24MO-016 Catering Service for the 140th BOT Meeting OP No NP-SVP N/A N/A N/A N/A N/A N/A N/A N/A N/A 10-Dec-24 N/A N/A N/A COB ₱16,000.00 ₱16,000.00 ₱16,000.00 ₱16,000.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-016 Catering Service for the Year-End Assessment CPC/AFD No NP-SVP N/A N/A N/A N/A N/A N/A N/A 17-Dec-24 N/A 18-Dec-24 N/A N/A N/A COB ₱148,500.00 ₱148,500.00 ₱146,850.00 ₱146,850.00 N/A N/A N/A N/A N/A N/A N/A Completed
   Total Allotted Budget of Procurement Activities 108,601,345.43₱ 103,091,345.43₱ 5,510,000.00₱ 

   Total Contract Price of Procurement Activities Conducted 101,805,202.30₱     96,420,099.88₱       5,385,102.42₱ 

   Total Savings (Total Allotted Budget - Total Contract Price) 6,796,143.13₱ 

PROCUREMENT ITEMS IN U.S. DOLLARS

24MO-027
Stata MP18 v18 (8-core) Perpetual License Single-User License 

(1 Year Maintenance Renewal)
Research No DC N/A N/A N/A N/A N/A N/A N/A 06-May-24 N/A 17-May-24 N/A N/A N/A COB $2,105.00 $2,105.00 $2,105.00 $2,105.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Standard Wildcard SSL Renewal for 1 Year ICTSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB $311.38 $311.38 $311.38 $311.38 N/A N/A N/A N/A N/A N/A N/A Completed

24M0-028 Online Subscription to Crossref through Annual Membership RID No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB $183.33 $183.33 $183.33 $183.33 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Survey Application COBP-CATCH (HCPN) RD-AHEAD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB $1,750.00 $1,750.00 $1,750.00 $1,750.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Renewal of SSL Certificate to EADN ICTSD No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB $19.95 $19.95 $19.95 $19.95 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-027 Renewal of Statista Subscription Research No DC N/A N/A N/A N/A N/A N/A N/A 02-Jul-24 N/A 15-Jul-24 N/A N/A N/A COB $10,216.80 $10,216.80 $10,216.80 $10,216.80 NA NA NA NA NA NA NA Completed

24MO-028 Google Cloud Platform Subscription Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB $721.92 $721.92 $721.92 $721.92 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Mokkup.AI Subscription Research No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB $120.00 $120.00 $120.00 $120.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-027 CEIC Renewal Subscription Research No DC N/A N/A N/A N/A N/A N/A N/A 06-Aug-24 N/A 07-Aug-24 N/A N/A N/A COB $12,600.00 $12,600.00 $12,600.00 $12,600.00 N/A N/A N/A N/A N/A N/A N/A Completed

24MO-028 Subscription to Bitly Growth RID No NP-DRP N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A COB $348.00 $348.00 $348.00 $348.00 N/A N/A N/A N/A N/A N/A N/A Completed
   Total Allotted Budget of Procurement Activities 28,376.38$ 28,376.38$ -$ 

   Total Contract Price of Procurement Activities Conducted 28,376.38$        28,376.38$        -$        

   Total Savings (Total Allotted Budget - Total Contract Price) -$ 

Prepared by: Recommended for Approval by:  Approved by: 

MR. JULY R. SUING DR. KRIS A. FRANCISCO DR. AUBREY D. TABUGA DR. ANICETO C. ORBETA JR. 
Head, BAC Secretariat Chairperson, BAC - Goods, Infra and Others Chairperson, BAC - Consulting Services President and Head of the Procuring Entity 
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