

23MO-003	Archfile folder, legal, black	AFD	No	Shopping	N/A	20-Feb-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P8,400.00	P8,400.00			P5,320.00	P5,320.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Toner CE270A	PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Feb-23	N/A	N/A	N/A	COB	P30,000.00	P30,000.00			P29,000.00	P29,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Replacement of Air Purifier & Ionizer filters	AFD	No	DC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Mar-23	N/A	20-Apr-23	N/A	N/A	COB	P173,210.00	P173,210.00			P173,210.00	P173,210.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Earphone, in-ear	OVP	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P3,000.00	P3,000.00			P2,100.00	P2,100.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-026	Books for Library 1st Sem	PCD	No	NP-SVP	N/A	23-Feb-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-Mar-23	N/A	N/A	N/A	COB	P37,000.00	P37,000.00			P34,585.00	P34,585.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-025	Printing of Policy Note 2023-01	PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Mar-23	N/A	N/A	N/A	COB	P20,000.00	P20,000.00			P15,000.00	P15,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Toner CF280A	AFD	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-Mar-23	N/A	N/A	N/A	COB	P7,500.00	P7,500.00			P5,900.00	P5,900.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	HP Toner CF214A	AFD	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-Mar-23	N/A	N/A	N/A	COB	P12,000.00	P12,000.00			P11,800.00	P11,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-008	Interior Detailing and aircon cleaning SAA 3988	OVP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Mar-23	N/A	N/A	N/A	COB	P23,000.00	P23,000.00			P21,373.48	P21,373.48			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-008	Interior Detailing and aircon cleaning SAA 3987	RSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Mar-23	N/A	N/A	N/A	COB	P23,000.00	P23,000.00			P21,373.48	P21,373.48			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	KN95 Face Mask	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Mar-23	N/A	N/A	N/A	COB	P42,000.00	P42,000.00			P35,850.00	P35,850.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Replenishment of Supplies	AFD	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Mar-23	N/A	N/A	N/A	COB	P18,965.00	P18,965.00			P1,900.00	P1,900.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	NP-Agency to Agency				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			Completed
23MO-003	PIDS Short Brown Envelope	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Apr-23	N/A	N/A	N/A	COB	P15,000.00	P15,000.00			P9,300.00	P9,300.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Roasted Coffee 454 grams Brown Sugar Telo 11 watts LED light	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-Mar-23					P5,900.00	P5,900.00			P5,900.00	P5,900.00											Completed	
23MO-003					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					P500.00	P500.00			P968.75	P968.75			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Mar-23					P7,250.00	P7,250.00			P7,250.00	P7,250.00											Completed	
23MO-019	Audio Recorder	RD	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-Jun-23	N/A	N/A	N/A	PRA	P7,295.00	P7,295.00			P7,295.00	P7,295.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Toner CE390 (2)	AFD	No	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-Mar-23	N/A	N/A	N/A	COB	P23,200.00	P23,200.00			P19,600.00	P19,600.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-023C	Subscription to Survey Monkey	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P34,000.00	P34,000.00			P33,120.00	P33,120.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-002	Technical Editor for the project titled, "Addressing the Determinants of Stunting in the First 1000 Days: Compendium of Research Studies"	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-May-23	N/A	08-May-23	N/A	N/A	COB	P300,000.00	P300,000.00			P300,000.00	P300,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Various RID supplies 1. PIDS Plastic Bag 2. Toner, TN-2260 3. Drum, DR-2255 4. Packaging Tape, 24mm clear 5. Packaging Tape, 48 mm clear	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-May-23					P123,600.00	P123,600.00			P123,600.00	P123,600.00											Completed	
23MO-003					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Apr-23	N/A	N/A	N/A	COB	P158,150.00	P158,150.00			P18,600.00	P18,600.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A									P2,150.00	P2,150.00											Completed	
23MO-029B	Research Associate for the project titled, "Addressing the Determinants of Stunting in the First 1000 Days: Compendium of Research Studies"	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-May-23	N/A	08-May-23	N/A	N/A	COB	P426,000.00	P426,000.00			P426,000.00	P426,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-025	PN 2023-02 to 05	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Mar-23	N/A	18-Apr-23	N/A	N/A	COB	P80,000.00	P80,000.00			P62,000.00	P62,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-023C	Annual Subscription to Canvas Teams Pro	RID	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P3,990.00	P3,990.00			P3,990.00	P3,990.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	HP Laserjet Printer Cartridge - CF289A	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Mar-23	N/A	N/A	N/A	COB	P8,500.00	P8,500.00			P8,090.00	P8,090.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Printer Inks - 811				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Mar-23	N/A	N/A	N/A	COB	P12,550.00	P12,550.00			P8,500.00	P8,500.00											Completed	
23MO-003	Printer Inks - 810	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P12,550.00	P12,550.00			P11,400.00	P11,400.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Copy Paper				N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			Completed
23MO-012	For table repair: Angle bracket (30pcs) Black Screw (2box)	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Mar-23	N/A	N/A	N/A	COB	P700.00	P700.00			P670.20	P670.20			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Ribbon for property tagging Tze 261 or 262 - 36mm (2cart)	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Mar-23	N/A	N/A	N/A	COB	P3,000.00	P3,000.00			P2,490.00	P2,490.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Cordless drill (12V - 18V) with battery and charger	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Mar-23	N/A	N/A	N/A	COB	P1,000.00	P1,000.00			P998.00	P998.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-008	PMS Toyota Fortuner SAA 3753 60km-6mos.	OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-Apr-23	N/A	N/A	N/A	COB	P27,000.00	P27,000.00			P26,311.35	P26,311.35			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-015	Van Rental (Pre-Mandanas) PIDS to San Fernando City Hall San Fernando City Hall to PIDS	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Mar-23	N/A	N/A	N/A	COB	P8,750.00	P8,750.00			P8,750.00	P8,750.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-015	Van Rental (Kilic-PRA) March 20, 2023 PIDS to PRA Subic to Angeles City to Hotel March 20, 2023 Hotel to PRA to Angeles City to PIDS	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Mar-23	N/A	N/A	N/A	COB	P13,500.00	P13,500.00			P13,500.00	P13,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23CO-005	Network Printer for AFD	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-Apr-23	N/A	18-Apr-23	N/A	N/A	N/A	External	P150,000.00	P150,000.00			P148,990.00	P148,990.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-021	Catering Services (137th BOT Meeting)	OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Mar-23	N/A	N/A	N/A	COB	P17,200.00	P17,200.00			P17,200.00	P17,200.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Sign Pen (3)	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Mar-23	N/A	N/A	N/A	COB	P225.00	P225.00			P225.00	P225.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-030	Editor for Making Philippine Education Reforms and Interventions More Transformative	Res. Dept.	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Jun-23	N/A	15-Jun-23	N/A	N/A	COB	P386,400.00	P386,400.00			P380,000.00	P380,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-029A	Survey Firm for the SHARE Project "Language of Instruction Transition in Education Systems"	Res. Dept.	No	Public Bidding	27-Mar-23	28-Mar-23	28-Apr-23	04-Apr-23	09-May-23	16-May-23	13-Jun-23	25-Jul-23	26-Jul-23	07-Aug-23	14-Aug-23	N/A	N/A	External	P3,000,000.00	P3,000,000.00			P2,999,872.87	P2,999,872.87			COA, COFILCO, PCCI	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	N/A	Completed		
23MO-002	Event Management Company for Small-scale PIDS Fora	RID	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-May-23	N/A	16-May-23	N/A	N/A	COB	P200,000.00	P200,000.00			P199,000.00	P199,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-002	Copyeditor for PIDS publications	RID	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-May-23	N/A	03-May-23	N/A	N/A	COB	P80,000.00	P80,000.00			P80,000.00	P80,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-002	Layout Artist for PIDS publications	RID	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-May-23	N/A	03-May-23	N/A	N/A	COB	P70,000.00	P70,000.00			P70,000.00	P70,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-023A	Webinar Platform (1 year subscription)	ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-May-23	N/A	18-May-23	N/A	N/A	COB	P320,000.00	P320,000.00			P212,000.00	P212,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
APP-CSE	Windows Server Standard Core 2022 (Product ID: DGTGM9F0D89K) Microsoft Server Core 2022 Core (L1P)	ICTSD	No	NP-Agency to Agency (PS-DBM)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		P517,022.35	P517,022.35			P420,354.40	P420,354.40			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	

23MO-023	Subscription to Thenticate	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Nov-23	N/A	28-Nov-23	N/A	N/A	N/A	COB	P529,800.00	P529,800.00	P520,800.00	P520,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
23MO-015	Vehicle Rental, Davao (October 22 to 24, 2023)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Oct-23	N/A	23-Oct-23	N/A	COB	P5,800.00	P5,800.00	P5,800.00	P5,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
23CO-007	Portable Tablet with wireless keyboard	OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P70,000.00		P70,000.00	P56,857.50	P56,857.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
23MO-028	Airline Tickets - Davao	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P66,000.00	P66,000.00	P65,224.00	P65,224.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
23MO-003	OP Supplies	OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P5,411.00	P5,411.00	P3,800.00	P3,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
23MO-031	Vehicle Rental, Koronadal City (October 24 to 26, 2023)	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-Oct-23	N/A	N/A	N/A	COB	P16,000.00	P16,000.00	P16,000.00	P16,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
23MO-033	Airline Tickets - Koronadal City	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P51,562.96	P51,562.96	P51,562.96	P51,562.96			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
23MO-004	Airline Tickets - Berkeley, California U.S.A (PASCAN Activity)	PASCAN	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P121,825.00	P121,825.00	P121,825.00	P121,825.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Fluorescent light	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P10,000.00	P10,000.00	P7,000.00	P7,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-008	Vehicle Battery for SKV 791	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P10,000.00	P10,000.00	P7,050.00	P7,050.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-008	Preventive Maintenance Service for SKV 791	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P10,000.00	P10,000.00	P6,982.51	P6,982.51			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-001B	Highly Technical Consultant for PIDS In-House Study titled "Review of the Minimum Desired Service Level for Local Governments under Decentralized Regime"	RD	No	NP-ITC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-Oct-23	N/A	06-Nov-23	N/A	N/A	COB	P397,650.00	P397,650.00	P397,650.00	P397,650.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
EME	Token for Sec. Balisacan	OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P1,500.00	P1,500.00	P1,445.00	P1,445.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-003	Rechargeable Lithium-Ion Polymer Battery	AFD	NO	NP_SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Nov-23	N/A	N/A	N/A	COB	P15,000.00	P15,000.00	P9,408.00	P9,408.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-012	Repair of Evolvz Primary Expert (ID Card Printer), Power Adapter and Transport Belt	AFD	Repair	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Nov-23	N/A	N/A	N/A	COB	P10,000.00	P10,000.00	P10,000.00	P10,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-021	Laptop Envelope Sleeves as Tokens for the 2023 SERP-P Network Annual Symposium and Meeting	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-Nov-23	N/A	22-Nov-23	N/A	COB	P50,000.00	P50,000.00	P50,000.00	P50,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-011	512 GB M.2 (NGFF) 2280 Solid-State Drive (SSD)	ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-Nov-23	N/A	COB	P5,000.00	P5,000.00	P3,950.00	P3,950.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-028	Airfare Ticket for Fieldwork in Basco, Batanes	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P138,000.00	P138,000.00	P137,265.00	P137,265.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-015	Vehicle Rental for Fieldwork in Basco, Batanes	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-Nov-23	N/A	N/A	N/A	COB	P12,500.00	P12,500.00	P5,000.00	P5,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-004	Vehicle Rental for Fieldwork in Marawi City, Lanao del Sur	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Oct-23	N/A	N/A	N/A	COB	P19,500.00	P19,500.00	P19,500.00	P19,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-021	SERP-P Poster	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-Nov-23	N/A	19-Nov-23	N/A	COB	P19,000.00	P19,000.00	P14,000.00	P14,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
23MO-025	Research Paper Series 2023-04	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Dec-23	N/A	21-Dec-23	N/A	N/A	COB	P78,000.00	P78,000.00	P78,800.00	P78,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-003	Coffee	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Nov-23	N/A	21-Dec-23	N/A	COB	P6,700.00	P6,700.00	P6,700.00	P6,700.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-028	Roundtrip Airfare Ticket for Fieldwork in Davao	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P66,000.00	P66,000.00	P65,224.00	P65,224.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-021	Venue for Conduct of the PASCAN Planning Workshop, Steering Committee Meeting, and TDAP Technical Workshop	PASCAN	No	NP-LRPV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Nov-23	N/A	30-Nov-23	N/A	N/A	COB	P751,500.00	P751,500.00	P751,500.00	P751,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-008	Tire Replacement	RSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Nov-23	N/A	14-Nov-23	N/A	COB	P36,000.00	P36,000.00	P22,400.00	P22,400.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-003	Creamer and Sticky Note	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P850.00	P850.00	P850.00	P850.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-021	SERP-P Plaque of Recognition for Top Contributors	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Nov-23	N/A	14-Nov-23	N/A	N/A	COB	P10,000.00	P10,000.00	P9,100.00	P9,100.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-021	Venue SERP-P Symposium	RD-SERP-P	No	NP_LRPV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Nov-23	N/A	11/15/2023	N/A	28-Nov-23	N/A	COB	P400,000.00	P400,000.00	P383,400.00	P383,400.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-028	Roundtrip Airfare Ticket of Prehealth Team for their DRG Study Tour in Bangkok, Thailand	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P116,897.20	P116,897.20	P116,897.20	P116,897.20			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-028	Roundtrip Airfare Ticket of FGD of EDCOM II in Iloilo City	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P56,895.00	P56,895.00	P56,895.00	P56,895.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-028	Roundtrip Airfare Ticket for Field work in the Marawi City for the EDCOM ECCD Study	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P66,600.00	P66,600.00	P66,584.00	P66,584.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23CO-006	Handheld Camcorder 4K HDR with Tripod	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Dec-23	N/A	20-Dec-23	28-Dec-23	N/A	N/A	COB	P260,000.00		P260,000.00	P256,950.00	P256,950.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-010	Fire Extinguisher Refilling	AD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Nov-23	N/A	28-Nov-23	N/A	N/A	COB	P28,000.00	P28,000.00	P24,000.00	P24,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-003	Corporate Tokens	AD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Dec-23	N/A	21-Dec-23	N/A	COB	P230,000.00	P230,000.00	P219,000.00	P219,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-023C	Subscription to Dedoose	RD	No	NP-DRP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P5,600.00	P5,600.00	P4,920.16	P4,920.16			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-003	Ink for COA Printer	COA	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-Dec-23	N/A	N/A	N/A	COB	P6,000.00	P6,000.00	P5,050.00	P5,050.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-011	Replacement of Battery and Keyboard for HP Elitebook g4 840 Notebook	ICTSD	No	NP-SVP	N/A	16-Nov-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Nov-23	24-Nov-23	N/A	18-Dec-23	N/A	COB	P13,000.00	P13,000.00	P11,490.00	P11,490.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-003	Christmas Tokens for BOT	OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Dec-23	N/A	20-Dec-23	N/A	N/A	COB	P50,000.00	P50,000.00	P38,440.00	P38,440.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-013	Purified Drinking Water (Refill) Bottle	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P4,000.00	P4,000.00	P4,000.00	P4,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-003	Tze 261/Tze 262 Cartridge	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P3,000.00	P3,000.00	P2,484.00	P2,484.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-023	JSTOR Subscription	PIDS-Library	No	DC	23MO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Dec-23	N/A	12-Dec-23	N/A	N/A	COB	P460,000.00	P460,000.00	P460,000.00	P460,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-008	PMS for 70,000 KMS Nissan Premium	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Dec-23	N/A	N/A	N/A	COB	P16,000.00	P16,000.00	P10,884.00	P10,884.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-003	110 pcs 11 watts LED Lights	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Dec-23	N/A	N/A	N/A	COB	P14,500.00	P14,500.00	P14,500.00	P14,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-008	PMS 170,000KMS for SKV 781	AFD	No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-Dec-23	N/A	N/A	N/A	COB	P9,000.00	P9,000.00	P8,461.95	P8,461.95			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
23MO-014	Christmas Giveaways for Year-End Assessment 2023	AFD	No	NP-SVP	N/A	14-Dec-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Dec-23	18-Dec-23	N/A	18-Dec-23	N/A	COB	P19,000.00	P19,000.00	P16,891.00	P16,891.00			N/A	N/A	N/A	N/A	N					

23CO-004	Server Grade UPS	ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P120,000.00		P120,000.00						N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-009	Supply of Labor and Materials for 2 LAN and 1 electrical connections in COA Office	AFD	No	NP-LRPV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P10,000.00	P10,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-019	4K HDMI KVM Splitter Box Type C to HDMI Adapter USB3.0 to FireWire C Adapter	ICTSD/OP	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P13,900.00	P13,900.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-025	Printing of Annual Public Policy Conference 2022 Proceedings	PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P232,800.00	P232,800.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-001A	Research Associate (Higher Education) Sustainable Development Goal 4: How Does the Philippines Fare on Quality Education?	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P298,200.00	P298,200.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-001A	Sector Expert - Measuring Soft Skills for Youth Development	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P783,000.00	P783,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-001A	Sector Expert - Long term effects of labor migration: "Napakasakit, Kaya Edipat"	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	External	P783,000.00	P783,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-011	Repair of the HP Color Laserjet Enterprise M750XH Printer	ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P2,500.00	P2,500.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-017	Womens month t-shirt (108pcs)	GAD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P32,400.00	P32,400.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-017	Provision of Venue for the 2023 Sportsfest	Sports and Cultural Committee	No	NP-LRPV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P61,000.00	P61,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-023	Licences for Portable Document Format (PDF) Software	ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P600,000.00	P600,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-011	Repair for HP ColorJet M750 Network Printer	ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P26,000.00	P26,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-011	13.3 LCD Touch Screen Complete Assembly for Dell XPS 13 9380 (Silver) (LCD Display Panel Replacement with Touch 3840 x 2160)	ICTSD	No	NP-LRPV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P15,000.00	P15,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-014	Christmas Giveaways for the 2023 PIDB Year-End Assessment	Common	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P110,000.00	P110,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-003	Toner for Admin Printer CF214XC	AFD	No	NP-SVP	N/A	04-Dec-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P14,000.00	P14,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed
23MO-003	Keyboard Replacement for HP Elitebook 840 G4	ICTSD	No	NP-SVP	N/A	19-Dec-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P7,000.00	P7,000.00							N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed

Prepared by:

MR. JULY R. SUNG
Head, SAC Secretariat

Recommended for Approval by:

DR. ADORACION M. NAVARRO
Chairperson, SAC - Goods, Infra and Others

DR. VALERIE BERT T. ULEP
Chairperson, SAC - Consultancy Services

Approved by:

DR. ANICETO C. ORBETA JR.
President and Head of the Procuring Entity