

Code (PAP) / (from APP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Actual Procurement Activity												ABC (PHP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					REMARKS																					
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf / Negotiation	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Reso Reco Award	Notice of Award	Contract Signing/ PO	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf / Negotiations	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)																		
24MO-002	Sector Expert/Consultant for the Teacher Development Research for Second Congressional Commission on Education - Review of the Localization Law and its Effect on Hiring of Teachers	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Jul-24	N/A	N/A	N/A	N/A	COB	P548,100.00	P548,100.00		P548,100.00	P548,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
New Entry	Highly Technical Consultant for Supply Chain Analysis for Examining the DepEd's Learning Resources Generation, Development, Production, and Distribution	RD	No	NP-HTC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P1,200,000.00	P1,200,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-002	Sector Expert/Consultant for the Second Congressional Commission on Education- Technical and Vocational Education and Training Study on Returns to TVET by National Certificate Levels and Industry	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P548,100.00	P548,100.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-002	Sector Expert/Consultant for the Second Congressional Commission on Education- Technical and Vocational Education and Training (EDCOM II-TVET) Study on Current and Future Middle-Skill Needs	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P548,100.00	P548,100.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-002	Power Audit and Infrared Thermographic Scanning of Electrical System of PIDS Leased Area	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P50,000.00	P50,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-001	Survey Firm for the Universal Healthcare (UHC) Provider Payment Reforms in 2023 Comprehensive Outpatient Benefit Package (COBP) and Coordinated Approach to Community Health Towards UHC (CATCH) Project: Baseline Assessment of the Implementation of Provider Payment and Outpatient Benefit Reforms in the Philippines	RD	No	Public Bidding	29-Apr-24	15-May-24	18-Jun-24	22-May-24	01-Jul-24	08-Jul-24							COB	P22,344,542.20	P22,344,542.20		P0.00			COA, COFICo, PCCI	13-Jun-24	15-May-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	NA																			
New Entry	Highly Technical Consultant, Agronomist for Prospects for Widespread Adoption of Organic Fertilizers in the Philippines. A Rapid Assessment	RD	No	NP-HTC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P548,100.00	P548,100.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-010	Supply of Labor and Materials for Repair of SJA 382	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P66,000.00	P66,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-004	3rd Quarter Office Supplies	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P40,120.00	P40,120.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-001	Survey Firm for the Primary Data Collection for the Conduct of the Baseline Study on the State of Participation Local Government Units	RD	No	Public Bidding	15-May-24	16-May-24	11-Jun-24	23-May-24	24-Jun-24								COB	P1,675,800.00	P1,675,800.00		P0.00			COA, COFICo, PCCI	06-Jun-24	16-May-24	06-Jun-24	06-Jun-24	06-Jun-24	06-Jun-24	NA																			
24MO-004	PCD Office Supplies	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P20,620.00	P20,620.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-029	Research Paper Series 2024-04: Rethinking Taxation in the Digital Economy. Approaches to Harnessing Online Markets	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P90,000.00	P90,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24CO-006	Supply labor and materials for the installation of LAN and Power cable wires	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P325,000.00	P325,000.00	P325,000.00	P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-021	PCD Office Supplies	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P9,330.00	P9,330.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-013	Dell 65W Type-C Charger with Power Cord for E. Nicomedes	ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P3,000.00	P3,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-002	Consultant (Monitoring and Evaluation Specialist) for Development of Integrated Service Delivery / Public Health Programs Monitoring and Evaluation Framework and Application	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	N/A	03-Jul-24	N/A	N/A	COB	P596,400.00	P596,400.00		P596,400.00	P596,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-029	Development Research News (DRN) 2024 January-March issue	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P55,000.00	P55,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-021	Microwave Oven	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P5,500.00	P5,500.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24CO-006	Additional LAN cables and Power Cable Connections	AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P95,000.00	P95,000.00	P95,000.00	P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																	
24MO-033	Sector Expert/Consultant for Second Congressional Commission on Education - Technical and Vocational Education and Training (EDCOM II-TVET) Study on Understanding Labor Market Outcomes of TVET Graduates and Returns to the TVET by National Certificate Levels and Industry	RD	No	NP-HTC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-Jun-24	N/A	01-Jul-24	N/A	N/A	COB	P1,096,200.00	P1,096,200.00		P1,096,200.00	P1,096,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-029	Printing of APPC Proceedings 2023	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P300,000.00	P300,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-004	Calling cards	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P2,500.00	P2,500.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-011	Dir cleaning of sofa and curtain	AD-AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P7,500.00	P7,500.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
New Entry	Replacement of Air Purifier	AD-AFD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P182,310.00	P182,310.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-029	Printing of PIDS Annual Report 2023	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P300,000.00	P300,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-024	Time Magazine subscription	PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P9,500.00	P9,500.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-002	Qualitative Data Analyst for Development of Integrated Service Delivery Public Health Programs Monitoring and Evaluation Framework and Application of Analysis in Relevant Quantitative Data	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P320,000.00	P320,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-026	Subscription/License for Microsoft Power BI	RID-AHEAD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P24,000.00	P24,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24CO-005	Color Laserjet Network Printer	RID-PCD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P345,000.00	P345,000.00	P345,000.00	P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-013	SSD and RAM	RSD-ICTSD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P12,000.00	P12,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-005	Vehicle Service Provider for the Research Department's Teambuilding Activity	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P84,000.00	P84,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
24MO-004	Toner Cartridge CF289A for HP Laserjet Enterprise M507DN	RD	No	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COB	P10,000.00	P10,000.00		P0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
Total Allotted Budget of On-going Procurement Activities																		P 41,735,222.20	P40,970,222.20	P 765,000.00																														
Total Allotted Budget of On-going Procurement Activities																		\$ 10,216.80	\$ 10,216.80	\$ -	\$ 10,216.80	\$ 10,216.80																												
Total Allotted Budget of On-going Procurement Activities																		\$ 10,216.80	\$ 10,216.80	\$ -	\$ 10,216.80	\$ 10,216.80																												

Prepared by:

MR. JULY R. SONG
Head, BAC Secretariat

Recommended for Approval by:

DR. VALERIE GILBERT T. ULEP
Chairperson, BAC - Goods, Infra and Others

Approved by:

DR. ANICETO C. ORBETA JR.
President and Head of the Procuring Entity