
Philippine Institute for Development Studies - Procurement Monitoring Report as of June 30, 2022 (1st semester)

Pre-Proc 

Conferenc

e

Ads/Post 

of IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation

Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completio

n

Inspection 

& 

Acceptance

COMPLETED PROCUREMENT ACTIVITIES

Laserjet printer AFD

NO

NP-53.9 - 

Small Value N/A N/A N/A N/A N/A N/A N/A 12/Apr N/A 18/Apr 27/Jun COB
Server-grade UPS (PO 055) RSD-ICTSD

NO

NP-53.9 - 

Small Value N/A N/A N/A N/A N/A 25/Apr 26/Apr N/A 28/Apr 19/May 19/May COB
UPS for Network Devices RSD-ICTSD

NO

NP-53.9 - 

Small Value N/A 15/Feb N/A N/A N/A N/A 3/Mar 17/Mar N/A 22/Mar COB
Office Supplies COB
  HP Toner CF214A (PO 040) RES NO Shopping N/A 7/Apr N/A N/A N/A N/A N/A N/A 8/Apr 12/Apr 12/Apr COB
  HP CF289 and 280 (PO No. 039) AFD/RES NO Shopping N/A 7/Apr N/A N/A N/A N/A N/A N/A N/A 8/Apr 12/Apr 12/Apr COB
  Tissue Holder (PO 038) AFD NO Shopping N/A 5/Apr N/A N/A N/A N/A N/A N/A N/A 5/Apr 6/Apr 6/Apr COB
  Touchless alcohol dispenser (PO 

037)

AFD

NO Shopping N/A 5/Apr N/A N/A N/A N/A N/A N/A N/A 5/Apr 6/Apr 6/Apr COB
   Stainless water coffee boiler (PO 

036)

AFD

NO Shopping N/A 5/Apr N/A N/A N/A N/A N/A N/A N/A 31/Mar 31/Mar 31/Mar COB
  USB Microphone (PO 034) ICTSD NO Shopping N/A 24/Mar N/A N/A N/A N/A N/A N/A N/A 31/Mar 4/Apr 4/Apr COB
  webcam 2k resolution (PO 033) ICTSD

NO Shopping N/A 24/Mar N/A N/A N/A N/A N/A N/A N/A 1/Apr 12/Apr 12/Apr COB
  A4 size multicopy paper (PO 030) AFD

NO Shopping N/A 17/Mar N/A N/A N/A N/A N/A N/A N/A 6/Apr 19/Apr 19/Apr COB
  Face Mask (PO 27) AFD NO Shopping N/A 21/Mar N/A N/A N/A N/A N/A N/A N/A 22/Mar 23/Mar 23/Mar COB
  PIDS Jacket (PO 026) AFD NO Shopping N/A 31/Jan N/A N/A N/A N/A N/A 17/Mar N/A 31/Mar COB
  Toners for Brother Printers (PO 

019)

COA/RID

NO Shopping N/A 3/Mar N/A N/A N/A N/A N/A N/A N/A 10/Mar 17/Mar 17/Mar COB
  Tools Organizer (PO 016) ICTSD NO Shopping N/A 3/Mar N/A N/A N/A N/A N/A N/A N/A 8/Mar 18/Mar 18/Mar COB
  Face Mask (PO 014) AFD NO Shopping N/A 1/Mar N/A N/A N/A N/A N/A N/A N/A 8/Mar 10/Mar 10/Mar COB
  Sign pen AFD NO Shopping N/A 22/Feb N/A N/A N/A N/A N/A N/A N/A 1/Mar 1/Mar 1/Mar COB
  Toners for HP (PO 07) OP NO Shopping N/A 27/Jan N/A N/A N/A N/A N/A N/A N/A 4/Feb 7/Feb 7/Feb COB
  Meo Pad AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 19/Jan N/A N/A N/A N/A N/A N/A N/A 2/Feb 15/Mar 15/Mar COB
  UVC Document Sterilizer (PO 03) AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 19/Jan N/A N/A N/A N/A N/A N/A N/A 24/Jan 24/Jan 24/Jan COB
  id Lanyard (PO 02) AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 12/Jan N/A N/A N/A N/A N/A N/A N/A 20/Jan 2/Feb 2/Feb COB

Code

(PAP)
Procurement

Project
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Is this an Early 
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Mode of 
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Actual Procurement Activity Source of 

Funds
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  Printer (PO 001) AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 10/Jan N/A N/A N/A N/A N/A N/A N/A 20/Jan 15/Feb 15/Feb COB
  Face Mask (PO 071) AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 19/Jun N/A N/A N/A N/A N/A N/A N/A 28/Jun 30/Jun 30/Jun COB
  extension cords  (PO 070) AFD NO Shopping N/A 14/Jun N/A N/A N/A N/A N/A N/A N/A 21/Jun 21/Jun 21/Jun COB
  HP Toner CF289 (PO068) RSD NO Shopping N/A 2/Jun N/A N/A N/A N/A N/A N/A N/A 8/Jun COB
  Face Mask (066) AFD NO Shopping N/A 28/May N/A N/A N/A N/A N/A N/A N/A 6/Jun 6/Jun 6/Jun COB
  Alcohol with dispenser (PO 067) AFD

NO Shopping N/A 28/May N/A N/A N/A N/A N/A N/A N/A 6/Jun 6/Jun 6/Jun COB
  Toner CF 289A (062) RES NO Shopping N/A 18/May N/A N/A N/A N/A N/A N/A N/A 23/May 30/May 30/May COB
  Coffee Makers (PO 061) RES NO Shopping N/A 15/May N/A N/A N/A N/A N/A N/A N/A 18/May 18/May 18/May COB
   PIDS'memo pad (PO 054) AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 21/Apr N/A N/A N/A N/A N/A N/A N/A 5/May 18/May 18/May COB
  Coffee Beans RES NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/May 6/May 6/May COB
  usb mic with condenser (PO058) RSD

NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A N/A 4/May 26/May 26/May COB
 webcam w built-in mic (PO 057) RSD NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A N/A 4/May 6/May 6/May COB
  Face Mask (PO 056) AFD NO Shopping N/A 27/Apr N/A N/A N/A N/A N/A N/A N/A 4/May 11/May 11/May COB
Document Scanner AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A N/A N/A N/A N/A N/A N/A 12/Apr N/A 18/Apr 11/May 11/May COB
Rent of Office Space GASS NO COB
Janitorial Services GASS

YES

Competitive 

Bidding 23/Nov 27/Nov 7/Dec 20/Dec 20/Dec 20/Dec 20/Dec 29/Dec COB
Security Services GASS

YES

Competitive 

Bidding 23/Nov 27/Nov 7/Dec 20/Dec 20/Dec 20/Dec 20/Dec 29/Dec COB
Repairs & Maintenance - IT 

Equipment

  Seagate HDD (PO 025) AFD NO Shopping N/A 10/Mar N/A N/A N/A N/A N/A N/A N/A 21/Mar 23/Mar COB
  16Gb DDR4 (PO 015) ICTSD

NO

NP-53.9 - 

Small Value 

Procurement N/A 2/Feb N/A N/A N/A N/A N/A N/A N/A 8/Mar 17/Mar COB
  512 Gb SSD (PO 009) ICTSD

NO

NP-53.9 - 

Small Value 

Procurement N/A 3/Feb N/A N/A N/A N/A N/A N/A N/A 14/Feb 17/Mar COB
  Dell Laptop Adaptor (PO 064) IRES

NO

Direct 

Contracting N/A 10/Apr N/A N/A N/A N/A N/A N/A N/A 31/May COB
  32Gb memory for Asus (PO 063) RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 3/May N/A N/A N/A N/A N/A N/A N/A 26/May 2/Jun 2/Jun COB
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Repairs and Maintenance - Motor 

Vehicles

   seat cover of Nissan Premium (PO 

029)

AFD

NO Shopping N/A 24/Mar N/A N/A N/A N/A N/A N/A 21/Mar 7/Apr 7/Apr COB
  pms Toyota Innva SJA 382 (JO 

020)

AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 10/Mar N/A N/A N/A N/A N/A N/A 14/Mar 15/Mar 15/Mar COB
  pms Nissan Premium (JO 001) AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 28/Dec N/A N/A N/A N/A N/A N/A 6/Jan 11/Jan 11/Jan COB
  PMS Isuzu Croswind (JO 002) AFD

no

NP-53.9 - 

Small Value 

Procurement N/A 20/Jan N/A N/A N/A N/A N/A N/A 24/Jan 27/Jan 27/Jan COB
  pms Toyota Innova SAA-3988 OVP

NO

NP-53.9 - 

Small Value 

Procurement N/A 26/Jan N/A N/A N/A N/A N/A N/A 10/Feb 14/Feb 23/14/2022 COB
   pms Isuzu Crosswind SKV 791 (JO 

004)

RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 2/Mar N/A N/A N/A N/A N/A N/A 9/Mar 21/Mar 21/Mar COB
   pms Toyota Innova SJA 382 (JO 

005)

AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 23/Mar N/A N/A N/A N/A N/A N/A 24/Mar 30/Mar 30/Mar COB
   pms Toyota Fortuner (JO 006) OP

NO

NP-53.9 - 

Small Value 

Procurement N/A 30/Mar N/A N/A N/A N/A N/A N/A 5/Apr 8/Apr 8/Apr COB
  pms Toyota Innova SAA 3987 (JO 

007)

RSD

NO

NP-53.9 - 

Small Value 

Procurement N/A 18/Apr N/A N/A N/A N/A N/A N/A 18/Apr 19/Apr 19/Apr COB
   pms Toyota Innova SJA 382 (JO 

005)

AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 27/Apr N/A N/A N/A N/A N/A N/A 2/May 5/May 5/May COB
  pms Isuzu Crosswind SKV-791 (JO 

010)

AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 2/May N/A N/A N/A N/A N/A N/A 4/May 5/May 5/May COB
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   pms Isuzu Crosswind SKV 791 (JO 

012)

AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 23/May N/A N/A N/A N/A N/A N/A 31/May 7/Jun 7/Jun COB
   pms nissan premium (JO 013) AFD

NO

NP-53.9 - 

Small Value 

Procurement N/A 20/Jun N/A N/A N/A N/A N/A N/A 27/Jun 30/Jun 30/Jun COB
Subscriptions to Magazines, Online 

Journal, ICT Software, OD and other 

Software Licenses

  Subscription to NAS (KACE System 

Management)  PO 043

ICTSD

NO

NP-53.9 - 

Small Value 

Procurement N/A 17/Mar N/A N/A N/A N/A 31/Mar 12/Apr 18/Apr 15/May 15/May COB
   Subscription to Acronis (PO 042) ICTSD

NO

NP-53.9 - 

Small Value 

Procurement N/A 17/Mar N/A N/A N/A N/A 31/Mar 12/Apr 18/Apr 15/May 15/May COB
  Adobe Creative Cloud  (6 lic) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A N/A N/A N/A N/A N/A 10/Mar 14/Mar 18/Apr 2/May 2/May COB
  Survey Monkey (PO 06) RES

NO

Direct 

Contracting N/A N/A N/A N/A N/A N/A N/A N/A 3/Feb 10/Feb 10/Feb COB
  Webinar Platform (PO 065) ICTSD

NO

NP-53.9 - 

Small Value 

Procurement N/A 18/May N/A N/A N/A N/A N/A 30/Mar 31/Mar 1/Jun 1/Jun COB
  SSL wildcard Certificate (PO 069) ICTSD

NO

Direct 

Contracting N/A N/A N/A N/A N/A N/A N/A N/A 21/Jun 28/Jun 28/Jun COB
 Email Marketing Services (PO 046) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 12/Apr N/A N/A N/A N/A N/A N/A 20/Apr 22/Apr 22/Apr COB
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  Survey Monkey (PO 060) RES

NO

Direct 

Contracting N/A N/A N/A N/A N/A N/A N/A 16/May 23/May 23/May COB
Policy Notes

  PN 2022-02 ( PO 032) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 17/Mar N/A N/A N/A N/A N/A N/A 29/Mar 20/Apr 20/Apr COB
  PN 2022-01 ( PO 031) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 17/Mar N/A N/A N/A N/A N/A N/A 29/Mar 20/Apr 20/Apr COB
  PN 2021-14 (PO No 024) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 2/9 & 2/21 N/A N/A N/A N/A N/A N/A N/A 14/Mar 20/Apr 20/Apr COB
  PN 2021-12 (PO No 023) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 2/9 & 2/21 N/A N/A N/A N/A N/A N/A N/A 14/Mar 20/Apr 20/Apr COB
  PN 2021-11 (PO No 022) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 2/9 & 2/21 N/A N/A N/A N/A N/A N/A N/A 14/Mar 20/Apr 20/Apr COB
  PN 2021-13 (PO No 021) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 2/9 & 2/21 N/A N/A N/A N/A N/A N/A N/A 14/Mar 20/Apr 20/Apr COB
  PN 2022 - 03 and 04 RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 14/Feb N/A N/A N/A N/A N/A N/A N/A 10/Mar 22/May 22/May COB
  PN 2022 - 05, 06, 07                PO 

049,050,051

RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 12/Apr N/A N/A N/A N/A N/A N/A N/A 21/Apr 22/May 22/May COB
PN-2022 - 09 (PO 05) RID

NO

NP-53.9 - 

Small Value 

Procurement N/A 25/Jan N/A N/A N/A N/A N/A N/A N/A 2/Feb 10/Apr 10/Apr COB
Development Research News N/A COB
  DRN 2021 Oct to Dec (PO 018) RID-PCD

NO

NP-53.9 - 

Small Value 

Procurement N/A N/A N/A N/A N/A N/A N/A N/A N/A 10/Mar 29/Jun 29/Jun COB
  DRN 2021 January - March 2022 

(PO 048)

RID-PCD

NO

NP-53.9 - 

Small Value 

Procurement N/A 12/Apr N/A N/A N/A N/A N/A N/A N/A 21/Apr 29/Jun 29/Jun COB
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Survey firm for the Conduct of an

Endline Survey for the Impact 

Evaluation of the ConVERGE Project

RES

NO

Competitive 

Bidding 18/Jan 19/Jan 7/Feb 26/Jan 21/Feb 21/Feb 28/Feb 30/Mar 7/Apr 12/May 12/May DAR
Research Associate for the project 

titled, “Conduct of the RAPID Growth 

Baseline Survey and Policy Study”

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 5/Mar N/A N/A N/A N/A N/A 30/Mar N/A 15/Apr COB
Lead Researcher for the Process 

Evaluation on the Deployment of 

Service Attaches or Representatives  

of Certain Government Agencies

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 15/Feb N/A N/A N/A N/A N/A 1/Mar N/A 15/Mar COB
Technical Assistance to the 

Process Evaluation on the 

Deployment of Service Attaches or 

Representatives  of Certain 

Government Agencies

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 15/Feb N/A N/A N/A N/A N/A 1/Mar N/A 15/Mar COB
Senior Research Specialist for 

Effectiveness of Budget Allocation in 

Public Health through

Earmarking

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 5/Mar N/A N/A N/A N/A N/A 28/Mar N/A 1/May COB
Junior Consultant for

Effectiveness of Budget Allocation in 

Public Health through

Earmarking

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 5/Mar N/A N/A N/A N/A N/A 28/Mar N/A 1/May COB
Senior Research Specialist for Using 

PhilHealth big data to identify 

geographic inequities in health care 

and create a predictive analytics tool 

for preventable hospital 

readmissions.

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 5/Mar N/A N/A N/A N/A N/A 28/Mar N/A 1/May COB
Technical Assistant for Using 

PhilHealth big data to identify 

geographic inequities in health care 

and create a predictive analytics tool 

for preventable hospital 

readmissions.

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 5/Mar N/A N/A N/A N/A N/A 28/Mar N/A 1/May COB
Senior Consultant for Using 

PhilHealth big data to identify 

geographic inequities in health care 

and create a predictive analytics tool 

for preventable hospital 

readmissions.

RES

NO

NP-53.9 - 

Small Value 

Procurement N/A 5/Mar N/A N/A N/A N/A N/A 28/Mar N/A 1/May COB
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Activities
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Price of Procurement 

Actitvites Conducted

   Total Savings 

(Total Alloted 

Budget - Total 

Contract Price)

0N-GOING PROCUREMENT ACTIVITIES

Laptop/Notebook Computer AFD, RID, RSD, 

RES
NO

Competitive 

Bidding 28/Apr 2/May 11/May 23/May 23/May 23/May 25/May 17/Jun 17/Jun COB
Conduct of a Baseline Survey for the 

Impact Evaluation of the RAPID 

Growth Study

RES

NO

Competitive 

Bidding 9/Jun 10/Jun 20/Jun DTI

   Total Alloted 

Budget of On-going 

Procurement 

Activities

Prepared by:

NORLITO S. ATIENZA

Administrative Office V
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COM CTIVITIES

Laserjet printer

Server-grade UPS (PO 055)

UPS for Network Devices

Office Supplies

  HP Toner CF214A (PO 040)

  HP CF289 and 280 (PO No. 039)

  Tissue Holder (PO 038)

  Touchless alcohol dispenser (PO 

037)

   Stainless water coffee boiler (PO 

036)

  USB Microphone (PO 034)

  webcam 2k resolution (PO 033)

  A4 size multicopy paper (PO 030)

  Face Mask (PO 27)

  PIDS Jacket (PO 026)

  Toners for Brother Printers (PO 

019)

  Tools Organizer (PO 016)

  Face Mask (PO 014) 

  Sign pen

  Toners for HP (PO 07)

  Meo Pad

  UVC Document Sterilizer (PO 03)

  id Lanyard (PO 02)

Procurement

Project  Total  MOOE  CO  Total  MOOE  CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluatio

n

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

150,000.00 150,000.00     150,000.00 150,000.00    N/A N/A N/A N/A N/A N/A N/A

120,000.00 120,000.00     102,000.00 102,000.00    N/A N/A N/A N/A N/A N/A N/A

300,000.00 300,000.00     281,400.00 281,400.00    N/A N/A N/A N/A N/A N/A N/A

948,000.00 948,000.00      

10,950.00 10,950.00        10,950.00 10,950.00 N/A N/A N/A N/A N/A N/A N/A

19,150.00 19,150.00        19,150.00 19,150.00 N/A N/A N/A N/A N/A N/A N/A

2,650.00 2,650.00 2,650.00 2,650.00 N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

5,300.00 5,300.00 5,300.00 5,300.00 N/A N/A N/A N/A N/A N/A N/A

5,550.00 5,550.00 5,550.00 5,550.00 N/A N/A N/A N/A N/A N/A N/A

5,250.00 5,250.00 5,250.00 5,250.00 N/A N/A N/A N/A N/A N/A N/A

47,170.00 47,170.00        47,170.00 47,170.00 N/A N/A N/A N/A N/A N/A N/A

20,000.00 20,000.00        13,500.00 13,500.00 N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

18,000.00 18,000.00        17,700.00 17,700.00 N/A N/A N/A N/A N/A N/A N/A

7,000.00 7,000.00 5,996.00 5,996.00 N/A N/A N/A N/A N/A N/A N/A

20,000.00 20,000.00        13,500.00 13,500.00 N/A N/A N/A N/A N/A N/A N/A

5,607.00 5,607.00 5,607.00 5,607.00 N/A N/A N/A N/A N/A N/A N/A

14,100.00 14,100.00        14,100.00 14,100.00 N/A N/A N/A N/A N/A N/A N/A

24,900.00 24,900.00        24,900.00 24,900.00 N/A N/A N/A N/A N/A N/A N/A

8,000.00 8,000.00 7,898.92 7,898.92 N/A N/A N/A N/A N/A N/A N/A

15,000.00 15,000.00        15,000.00 15,000.00 N/A N/A N/A N/A N/A N/A N/A

Remarks     

(Explaining changes from 

the APP)

 ABC (PhP)  Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation
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COMPLETED PROCUREMENT ACTIVITIES

Procurement

Project

  Printer (PO 001) 

  Face Mask (PO 071)

  extension cords  (PO 070)

  HP Toner CF289 (PO068)

  Face Mask (066)

  Alcohol with dispenser (PO 067)

  Toner CF 289A (062)

  Coffee Makers (PO 061)

   PIDS'memo pad (PO 054)

  Coffee Beans

  usb mic with condenser (PO058)

 webcam w built-in mic (PO 057)

  Face Mask (PO 056)

Document Scanner

Rent of Office Space

Janitorial Services

Security Services

Repairs & Maintenance - IT 

Equipment

  Seagate HDD (PO 025)

  16Gb DDR4 (PO 015)

  512 Gb SSD (PO 009)

  Dell Laptop Adaptor (PO 064)

  32Gb memory for Asus (PO 063)

 Total   MOOE  CO  Total  MOOE  CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluatio

n

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

 ABC (PhP)  Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation

10,000.00           10,000.00        10,000.00               10,000.00              N/A N/A N/A N/A N/A N/A N/A

20,000.00           20,000.00        13,500.00               13,500.00              N/A N/A N/A N/A N/A N/A N/A

14,000.00           14,000.00        10,392.00               10,392.00              N/A N/A N/A N/A N/A N/A N/A

8,030.00             8,030.00          8,030.00                 8,030.00                N/A N/A N/A N/A N/A N/A N/A

20,000.00           20,000.00        13,500.00               13,500.00              N/A N/A N/A N/A N/A N/A N/A

9,000.00             9,000.00          8,760.00                 8,760.00                N/A N/A N/A N/A N/A N/A N/A

8,500.00             8,500.00          8,030.00                 8,030.00                N/A N/A N/A N/A N/A N/A N/A

5,500.00             5,500.00          5,466.00                 5,466.00                N/A N/A N/A N/A N/A N/A N/A

6,200.00             6,200.00          6,200.00                 6,200.00                N/A N/A N/A N/A N/A N/A N/A

6,000.00             6,000.00          5,900.00                 5,900.00                N/A N/A N/A N/A N/A N/A N/A

7,400.00             7,400.00          7,400.00                 7,400.00                N/A N/A N/A N/A N/A N/A N/A

7,000.00             7,000.00          7,000.00                 7,000.00                N/A N/A N/A N/A N/A N/A N/A

20,000.00           20,000.00        13,500.00               13,500.00              N/A N/A N/A N/A N/A N/A N/A

50,000.00           50,000.00        42,494.00               42,494.00              N/A N/A N/A N/A N/A N/A N/A

35,500,000.00     35,500,000.00 34,093,272.63         34,093,272.63        3-year contract starting 2021

1,005,000.00       1,005,000.00   1,004,672.40           1,004,672.40          COA, PISM, PCCI 12/1/2021 N/A 12/1/2021 12/1/2021 12/1/2021 N/A

1,722,000.00       1,722,000.00   1,272,519.60           1,272,519.60          COA, PISM, PCCI 12/1/2021 N/A 12/1/2021 12/1/2021 12/1/2021 N/A

10,000.00           10,000.00        9,500.00                 9,500.00                N/A N/A N/A N/A N/A N/A N/A

6,000.00             6,000.00          5,996.00                 5,996.00                N/A N/A N/A N/A N/A N/A N/A

7,500.00             7,500.00          7,500.00                 7,500.00                N/A N/A N/A N/A N/A N/A N/A

3,600.00             3,600.00          3,600.00                 3,600.00                N/A N/A N/A N/A N/A N/A N/A

16,000.00           16,000.00        15,800.00               15,800.00              N/A N/A N/A N/A N/A N/A N/A
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COMPLETED PROCUREMENT ACTIVITIES

Procurement

Project

Repairs and Maintenance - Motor 

Vehicles

   seat cover of Nissan Premium (PO 

029)

  pms Toyota Innva SJA 382 (JO 

020)

  pms Nissan Premium (JO 001)

  PMS Isuzu Croswind (JO 002)

  pms Toyota Innova SAA-3988

   pms Isuzu Crosswind SKV 791 (JO 

004)

   pms Toyota Innova SJA 382 (JO 

005)

   pms Toyota Fortuner (JO 006)

  pms Toyota Innova SAA 3987 (JO 

007)

   pms Toyota Innova SJA 382 (JO 

005)

  pms Isuzu Crosswind SKV-791 (JO 

010)

 Total   MOOE  CO  Total  MOOE  CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluatio

n

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

 ABC (PhP)  Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation

3,500.00             3,500.00          3,300.00                 3,300.00                N/A N/A N/A N/A N/A N/A N/A

10,000.00           10,000.00        9,540.00                 9,540.00                N/A N/A N/A N/A N/A N/A N/A

12,000.00           12,000.00        11,156.19               11,156.19              N/A N/A N/A N/A N/A N/A N/A

6,500.00             6,500.00          6,437.78                 6,437.78                N/A N/A N/A N/A N/A N/A N/A

18,000.00           18,000.00        17,845.71               17,845.71              N/A N/A N/A N/A N/A N/A N/A

4,000.00             4,000.00          3,947.09                 3,947.09                N/A N/A N/A N/A N/A N/A N/A

14,500.00           14,500.00        14,078.50               14,078.50              N/A N/A N/A N/A N/A N/A N/A

12,000.00           12,000.00        11,762.32               11,762.32              N/A N/A N/A N/A N/A N/A N/A

9,200.00             9,200.00          9,024.96                 9,024.96                N/A N/A N/A N/A N/A N/A N/A

10,500.00           10,500.00        10,436.69               10,436.69              N/A N/A N/A N/A N/A N/A N/A

8,000.00             8,000.00          7,675.89                 7,675.89                N/A N/A N/A N/A N/A N/A N/A
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COMPLETED PROCUREMENT ACTIVITIES

Procurement

Project

   pms Isuzu Crosswind SKV 791 (JO 

012)

   pms nissan premium (JO 013)

Subscriptions to Magazines, Online 

Journal, ICT Software, OD and other 

Software Licenses

  Subscription to NAS (KACE System 

Management)  PO 043

   Subscription to Acronis (PO 042)

  Adobe Creative Cloud  (6 lic)

  Survey Monkey (PO 06)

  Webinar Platform (PO 065)

  SSL wildcard Certificate (PO 069)

 Email Marketing Services (PO 046)

 Total   MOOE  CO  Total  MOOE  CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluatio

n

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

 ABC (PhP)  Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation

7,000.00             7,000.00          6,265.94                 6,265.94                N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

465,000.00         465,000.00      448,000.00              448,000.00            N/A N/A N/A N/A N/A N/A N/A

210,000.00         210,000.00      208,000.00              208,000.00            N/A N/A N/A N/A N/A N/A N/A

363,000.00         363,000.00      363,000.00              363,000.00            N/A N/A N/A N/A N/A N/A N/A

33,120.00           33,120.00        33,120.00               33,120.00              N/A N/A N/A N/A N/A N/A N/A

325,000.00         325,000.00      318,000.00              318,000.00            N/A N/A N/A N/A N/A N/A N/A

20,000.00           20,000.00        18,199.00               18,199.00              N/A N/A N/A N/A N/A N/A N/A

50,000.00           50,000.00        49,000.00               49,000.00              N/A N/A N/A N/A N/A N/A N/A
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COMPLETED PROCUREMENT ACTIVITIES

Procurement

Project

  Survey Monkey (PO 060)

Policy Notes

  PN 2022-02 ( PO 032)

  PN 2022-01 ( PO 031)

  PN 2021-14 (PO No 024)

  PN 2021-12 (PO No 023)

  PN 2021-11 (PO No 022)

  PN 2021-13 (PO No 021)

  PN 2022 - 03 and 04

  PN 2022 - 05, 06, 07                PO 

049,050,051

PN-2022 - 09 (PO 05)

Development Research News

  DRN 2021 Oct to Dec (PO 018)

  DRN 2021 January - March 2022 

(PO 048)

 Total   MOOE  CO  Total  MOOE  CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluatio

n

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

 ABC (PhP)  Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation

8,000.00             8,000.00          7,985.00                 7,985.00                N/A N/A N/A N/A N/A N/A N/A

18,000.00           18,000.00        12,000.00               12,000.00              N/A N/A N/A N/A N/A N/A N/A

20,000.00           20,000.00        12,500.00               12,500.00              N/A N/A N/A N/A N/A N/A N/A

20,000.00           20,000.00        15,000.00               15,000.00              N/A N/A N/A N/A N/A N/A N/A

15,000.00           15,000.00        15,000.00               15,000.00              N/A N/A N/A N/A N/A N/A N/A

20,000.00           20,000.00        15,000.00               15,000.00              N/A N/A N/A N/A N/A N/A N/A

15,000.00           15,000.00        15,000.00               15,000.00              N/A N/A N/A N/A N/A N/A N/A

28,000.00           28,000.00        28,000.00               28,000.00              N/A N/A N/A N/A N/A N/A N/A

58,000.00           58,000.00        38,000.00               38,000.00              N/A N/A N/A N/A N/A N/A N/A

48,000.00           48,000.00        47,040.00               47,040.00              N/A N/A N/A N/A N/A N/A N/A

100,000.00         100,000.00      

45,000.00           45,000.00        45,000.00               45,000.00              N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A
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COMPLETED PROCUREMENT ACTIVITIES

Procurement

Project

Survey firm for the Conduct of an

Endline Survey for the Impact 

Evaluation of the ConVERGE Project

Research Associate for the project 

titled, “Conduct of the RAPID Growth 

Baseline Survey and Policy Study”

Lead Researcher for the Process 

Evaluation on the Deployment of 

Service Attaches or Representatives  

of Certain Government Agencies

Technical Assistance to the 

Process Evaluation on the 

Deployment of Service Attaches or 

Representatives  of Certain 

Government Agencies

Senior Research Specialist for 

Effectiveness of Budget Allocation in 

Public Health through

Earmarking

Junior Consultant for

Effectiveness of Budget Allocation in 

Public Health through

Earmarking

Senior Research Specialist for Using 

PhilHealth big data to identify 

geographic inequities in health care 

and create a predictive analytics tool 

for preventable hospital 

readmissions.

Technical Assistant for Using 

PhilHealth big data to identify 

geographic inequities in health care 

and create a predictive analytics tool 

for preventable hospital 

readmissions.

Senior Consultant for Using 

PhilHealth big data to identify 

geographic inequities in health care 

and create a predictive analytics tool 

for preventable hospital 

readmissions.

 Total   MOOE  CO  Total  MOOE  CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluatio

n

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

 ABC (PhP)  Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation

3,432,000.00       3,432,000.00   3,431,318.80           3,431,318.80          

COA, COFILCO, 

PCCI 1-Feb 1-Feb 1-Feb 1-Feb 22-Feb N/A

568,000.00         568,000.00      568,000.00              568,000.00            N/A N/A N/A N/A N/A N/A N/A

985,500.00         985,500.00      985,500.00              985,500.00            N/A N/A N/A N/A N/A N/A N/A

200,000.00         200,000.00      200,000.00              200,000.00            N/A N/A N/A N/A N/A N/A N/A

416,000.00         416,000.00      416,000.00              416,000.00            N/A N/A N/A N/A N/A N/A N/A

771,200.00         771,200.00      771,200.00              771,200.00            N/A N/A N/A N/A N/A N/A N/A

416,000.00         416,000.00      416,000.00              416,000.00            N/A N/A N/A N/A N/A N/A N/A

497,000.00         497,000.00      497,000.00              497,000.00            N/A N/A N/A N/A N/A N/A N/A

983,920.00         983,920.00      983,920.00              983,920.00            N/A N/A N/A N/A N/A N/A N/A
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COMPLETED PROCUREMENT ACTIVITIES

Procurement

Project

   Total Alloted 

Budget of 

Procurement 

Activities

   Total Contract 

Price of Procurement 

Actitvites Conducted

   Total Savings 

(Total Alloted 

Budget - Total 

Contract Price)

0N- 0N-GOING PROCUREMENT ACTIVITIESCTIVITIES

Laptop/Notebook Computer

Conduct of a Baseline Survey for the 

Impact Evaluation of the RAPID 

Growth Study

   Total Alloted 

Budget of On-going 

Procurement 

Activities

 Total  MOOE  CO  Total  MOOE  CO Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluatio

n

Post Qual Delivery/

Completion/

Acceptance

(If applicable)

Remarks     

(Explaining changes from 

the APP)

 ABC (PhP)  Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation

- 

1,100,000.00       1,100,000.00      COA, PISM, PCCI 28-Apr N/A 12-May 12-May 12-May N/A

6,600,000.00       6,600,000.00   

COA, PCCI, 

COFILCO 16-Jun 16-Jun 16-Jun 16-Jun 16-Jun N/A

- 

PreparedPrepared by: Recommended for Approval by: APPROVED:

NORLITO SHAROLD B. MAGALLONES MICHAEL RALPH M. ABRIGO SONNY N. DOMINGO ANICETO C. ORBETA JR.

Administrat

NORLITO S. ATIENZA
Administrative Office V Administrative Officer IV BAC Chairperson, Goods and General Services BAC Chairperson, Consultancy Services Head of the Procuring Entity

45,616,677.00 

42,551,288.42 

3,065,388.58 

7,700,000.00 
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